ERIE COUNTY WATER AUTHORITY AUTHORIZATION FORM

For Approval/Execution of Documents (check which apply)

Contract: 19-17-09 Project No.: 20190013 Project Description: Sturgeon Point Water Treatment Plant Caustic Bulk 2020 CAPETAL BUNGET AMENIMENT C	
Item Description: Agreement Professional Service Contract Amendment BCD NYSDOT Agreement Contract Document Recommendation for Award of Contract Recommendation to Request for Proposals X Other Budget Transfer #1	
Action Requested: X Board Authorization to Execute Legal Approval Board Authorization to Award Execution by the Chai Board Authorization to Advertise for Bids Execution by the Secretary Board Authorization to Solicit Request for Proposals Other	
Approvals Needed: APPROVED AS TO CONTENT: X Other (if Applicable) X Chief Operating Officer X Executive Engineer Director of Administration Risk Manager X Chief Financial Officer Legal APPROVED FOR BOARD RESOLUTION: X Secretary to the Authority	Date: 2/3/20 Date: 2/3/20 Date: 2-3-2020 Date: D
Remarks: P:\ECWA\P201900133\Construction Phase\2020-01-27 Authorization Form Budget Xfer #1.docx	

Item No:

Resolution Date:



ERIE COUNTY WATER AUTHORITY

INTEROFFICE MEMORANDUM

January 27, 2020

To:

Terrence D. McCracken, Secretary to the Authority

From:

David M. Patton, Sr. Production Engineer

Subject: 2020 Budget Transfer Request No. 1 Sturgeon Point Water Treatment Plant

Caustic Bulk Storage Tank Delays

Due to unforeseen circumstances beyond the control of the Contractor, the installation of the 6,000-gallon caustic bulk storage tank had been delayed until 2020 at the last minute. The tank's installation is to be completed in late February. The tank was to be completed in late 2019 and not expected to run into 2020, accordingly no budget carry-over was originally planned.

Upon further discussions, with various ECWA staff, it has been determined that the previously proposed online hardness-alkalinity analyzers/meters and the two additional decant/filter backwash submersible mixers are not a priority over the caustic tank's completion. Accordingly, these items will be postponed until next year, with the budget funds remaining to be used for the delayed caustic storage tank installation at STP.

DMP:jmf Attachments cc: R.Stoll M.Wymer L.Lester SPWA-136-1901-I-186

Budget Transfer Authorization

Budget Transfer No:	1	Date:	January 27, 2020
Transfer From:			

Unit	Dept	ept Capital / O&M Description Item No.		Amount	
1010	100	101492	Online Hardness-Alkalinity Meter	\$43,000.00	
1010	100	101471	Decant Submersible Mixers	\$45,000.00	
1015	100	101490	Online Hardness-Alkalinity Meter	\$43,000.00	

Transfer To:

Unit	Dept	Capital / O&M Item No.	Description	Amount
1010	100	101434	Caustic Feed System Pump/Tank	\$131,000.00

Statement as to Necessity of Budget Transfer:

Upon further discussions the online hardness-alkalinity analyzers/meters, at each plant, and the decant/filter backwash additional submersible mixers at STP, have been determined to be a much lower priority than the other budget items. Accordingly, they will be postponed until next year, with the budget funds remaining to be used for the delayed caustic storage tank installation at STP. Note, project was funded in 2019 and was not previously expected to extend into 2020.

Revised 9/17/2008

^{*} See Back of Form for "Outline of Approvals Required for Budget Transfers", Schedule A and "Approvals Require for Creation of New Budget Items", Schedule B