



ERIE COUNTY WATER AUTHORITY

INTEROFFICE MEMORANDUM

February 6, 2024

To: Terrence D. McCracken, Secretary to the Authority

From: Michael J. Quinn, PE, Senior Distribution Engineer

Subject: Excavated Material Removal and Disposal
April 1, 2022 through March 31, 2024
ECWA Project No. 202200013
Contract No. 22-22-05

Attached is a Change Order No. 1 request for the above referenced project. This Change Order is necessary to extend the duration of the contract through May 31, 2024:

The change order is necessary to allow for continuous spoils removal until such time as a similar contract can be executed for 2024 through 2026. The advertisement for bids for this contract has been delayed, additional due diligence is required to review the contract language covering excavated material disposal. The resolution of this issue may require modifications to the bid documents and a delay in advertising.

The following documents are attached:

- Blue Authorization Form - this form provides the project name and project number, the action that is being requested of the Board, and it provides a list of approvals that are required prior to being acted on by the Board.
- Three (3) original Change Order requests signed by the contractor, Concrete Applied Technologies, Corp (CATCO), and the ECWA Executive Engineer.

MJQ:jmf

Attachments

cc: L.Kowalski

M.Jarmuz

ECWA-840-2201-X-14-1

ERIE COUNTY WATER AUTHORITY
AUTHORIZATION FORM
For Approval/Execution of Documents
(check which apply)

Contract: 22-22-05 **Project No.:** 202200013

Project Description: Excavated Material Removal and Disposal
April 1, 2022 through March 31, 2024

Item Description:








- | | | | |
|---|--|---|--|
| <input type="checkbox"/> Agreement | <input type="checkbox"/> Professional Service Contract | <input type="checkbox"/> Amendment | <input checked="" type="checkbox"/> Change Order |
| <input type="checkbox"/> BCD | <input type="checkbox"/> NYSDOT Agreement | <input type="checkbox"/> Contract Documents | <input type="checkbox"/> Addendum |
| <input type="checkbox"/> Recommendation for Award of Contract | <input type="checkbox"/> Recommendation to Reject Bids | | |
| <input type="checkbox"/> Request for Proposals | | | |
| <input type="checkbox"/> Other _____ | | | |

Action Requested:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Board Authorization to Execute | <input checked="" type="checkbox"/> Legal Approval |
| <input type="checkbox"/> Board Authorization to Award | <input checked="" type="checkbox"/> Execution by the Chairman |
| <input type="checkbox"/> Board Authorization to Advertise for Bids | <input type="checkbox"/> Execution by the Secretary to the Authority |
| <input type="checkbox"/> Board Authorization to Solicit Request for Proposals | |
| <input type="checkbox"/> Other _____ | |

Approvals Needed:

APPROVED AS TO CONTENT:

- | | | |
|--|--|-------------------------|
| <input checked="" type="checkbox"/> Sr. Distribution Engineer |  | Date: <u>2/6/2024</u> |
| <input checked="" type="checkbox"/> Chief Operating Officer |  | Date: <u>02/06/2024</u> |
| <input checked="" type="checkbox"/> Executive Engineer |  | Date: <u>2/9/2024</u> |
| <input checked="" type="checkbox"/> Director of Administration |  | Date: <u>02/06/2024</u> |
| <input checked="" type="checkbox"/> Risk Manager |  | Date: <u>2/6/2024</u> |
| <input checked="" type="checkbox"/> Chief Financial Officer |  | Date: <u>02/06/2024</u> |
| <input checked="" type="checkbox"/> Legal |  | Date: <u>2/12/2024</u> |

APPROVED FOR BOARD RESOLUTION:

- | | | |
|--|--|------------------------|
| <input checked="" type="checkbox"/> Secretary to the Authority |  | Date: <u>2/12/2024</u> |
|--|--|------------------------|

Remarks: Change Order #1

Resolution Date: _____

Item No: _____

CHANGE ORDER NO. 1

**Erie County Water Authority
295 Main Street, Room 350
Buffalo, New York 14203**

Project No.: 202200013

Date: February 6, 2024

Project: Excavated Material Removal and Disposal
April 1, 2022 through March 31, 2024
Contract No. 22-22-05

Contractor: Concrete Applied Technologies Corp. **Engineer:** Erie County Water Authority
1126 Townline Road 295 Main Street, Room 350
Alden, New York 14004 Buffalo, New York 14203

DESCRIPTION OF CHANGE:

1. Extend current contract through May 31, 2024 or until the next Contract is awarded by the Erie County Water Authority.

REASON FOR CHANGE:

1. The change order is necessary to allow for continuous spoils removal until such time as a similar contract can be executed for the period of April 1, 2024 through March 31, 2026. The advertisement for bids for this contract has been delayed, therefore a contract extension is required until a new contract is executed.

COMPENSATION:

No additional compensation required. Current unit prices will be used.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$833,250.00

Original Contract Times

Final Completion: 03/31/2024

Net Changes from previous Change Orders

\$0.00

Net changes from previous Change Orders

Final Completion 0 days

Contract Price prior to this Change Order

\$833,250.00

Contract Times prior to this Change Order

Latest Final Completion: 05/31/2024

Net Increase/Decrease of this Change Order

\$0.00

Net Increase/Decrease of this Change Order

Final Completion: Up to 61 days

Contract Price with all approved Change Orders

\$833,250.00

Contract Times with all approved Change Orders

Latest Final Completion: 05/31/2024

Final Completion: _____

APPROVALS:

OWNER:

Erie County Water Authority

Date:

CONTRACTOR:

Mikhail S. Sidorov
Concrete Applied Technology Corp.

Date:

2/6/24

ENGINEER:

Leonard F. Kovalick
ECWA Executive Engineer

Date:

2/6/2024