



ERIE COUNTY WATER AUTHORITY

INTEROFFICE MEMORANDUM

February 6, 2024

To: Terrence D. McCracken, Secretary to the Authority

From: Michael J. Quinn, PE, Senior Distribution Engineer

Subject: Excavated Material Removal and Disposal
April 1, 2022 through March 31, 2024
ECWA Project No. 202200013
Contract No. 22-22-05

Attached is a Change Order No. 1 request for the above referenced project. This Change Order is necessary to extend the duration of the contract through May 31, 2024:

The change order is necessary to allow for continuous spoils removal until such time as a similar contract can be executed for 2024 through 2026. The advertisement for bids for this contract has been delayed, additional due diligence is required to review the contract language covering excavated material disposal. The resolution of this issue may require modifications to the bid documents and a delay in advertising.

The following documents are attached:

- Blue Authorization Form - this form provides the project name and project number, the action that is being requested of the Board, and it provides a list of approvals that are required prior to being acted on by the Board.
- Three (3) original Change Order requests signed by the contractor, Concrete Applied Technologies, Corp (CATCO), and the ECWA Executive Engineer.

MJQ:jmf

Attachments

cc: L.Kowalski

M.Jarmuz

ECWA-840-2201-X-14-1