
To: 

From: 

ERIE COUNTY WATER AUTHORITY 
INTEROFFICE MEMORANDUM 

July 24,2018 

Terrence D. McCracken, Secretary to the Authority ! f k 
Leonard F. Kowalski, Senior Distribution Engineer IT I) 

Subject: Contract W-023 if 
Storage Tank Refurbishing 
Change Order No.3 
ECWA Project No. 20 I 500 177 

Attached is Change Order No. 3 for the above referenced project. The Contractor, Amstar of 
Western NY, Inc., performed additional work at Pleasant View Tank site and Van de Water 
Sludge Tank, as described in the Change Order. The cost of additional work is partly covered by 
applying monies allocated but unused for other items in this contract. The additional work will 
be a lump sum extra of $39,169.25 and the budget line is adequately funded to cover the 
additional costs. The time extension requested is 362 days for the additional work and 331 days 
for restoration of the Pleasant View Tank site. 

The following documents are attached: 

• Blue Authorization Form - this form provides the project name and project number, the 
action that is being requested of the Board, and it provides a list of approvals that are 
required prior to being acted on by the Board. 

• Four (4) original Change Order requests to be executed by Chairman. 

LFK:jrnf 
Attachments 
cc: R.Stoll 

CONT-W-023-1 501-1-186 
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CHANGE ORDER NO.3 

Erie County Water Authority 
350 Ellicott Square Building, 295 Main Street 

Buffalo, New York 14203 

Contract No.: W-23 Project No.: 201500177 Date: July 18, 2018 

Project: 

Contractor: 

Storage Tank Refurbishing 

Amstar of Western NY, Inc. 

825 Rein Road 

Cheektowaga, NY 14225 

DESCRIPTION OF CHANGE: 

Engineer: Wendel 

375 Essjay Road, Suite 200 

Williamsville, New York 14221 

1. Amstar performed additional work within the Pleasant View valve vault pertaining to the electrical system 
(conduit, wire, light fixtures, etc.) associated with the power panel and valve vault. This work is in addition to 
the work included within Change Order NO.2. 

2. Amstar performed additional work associated with the Van de Water Sludge Tank to repair coating damaged by 
the installation of a tank jet mixing system. 

3. A 362-day time extension to the Pleasant View Tank Milestone date and Substantial Completion date. 
4. A 331-day time extension for Final Completion. 

REASON FOR CHANGE: 

1. After further discussions with ECWA during rehabilitation of the Pleasant View Tank valve vaUlt, it was agreed 
to have Amstar perform additional electrical work related to the electrical system. The work included more 
robust electrical conduit and wire, additional conduit and wire within the vaUlt, and a new light fixture. 

2. A new jet mixer system was installed in the Van de Water Sludge Tank, by ECWA as part of a separate 
Contract, to replace the existing non-functioning propeller mixer. The mixing system is required to keep 
particulate in suspension within the tank. 

3. A 362-day time extension is proposed under this change order to allow the contractor to perform the additional 
work associated with the Pleasant View Tank valve vault. 

4. A 331-day time extension is proposed under this change order to allow the contractor to perform site restoration 
at the Pleasant View Tank site in the spring of 2018. 

COMPENSATION: 
1. The cost of the work is $4,600.00. There is no change to the original contract price. Refer to the attached table 

for a breakdown of costs associated with Contract W-23. Some bid items were not used within this Contract 
and the available monies from these unused items are applied to this item. 

2. The cost of the additional coating work is $45,000. Refer to the attached table for a breakdown of costs 
associated with Contract W-23. Some bid items were not used within this Contract and the available monies 
from these unused items are applied to this item. The additional work will be a lump sum extra of $39,169.25. 

APPROVALS: 

OWNER: Date: _________ _ 

Erie County Water Authority 

CONTRACTOR: Date: _________ _ 

Amstar of Western NY, Inc. 

ENGINEER: Date: ________ _ 
Wendel 
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CHANGE IN CONTRACT PRICE: 

Original Contract Price: 

$ 1,087,000.00 

Net changes from previous Change Orders: 

$ 0.00 

Contract Price prior to this Change Order: 

$ 1,087,000.00 

Net Increase/DeGrease of this Change Order: 

$ 39,169.25 

Contract Price with all approved Change Orders: 

$ 1,126,169.25 

Erie County Water Authority 
Change Order No.3 - Contract W-23 

CHANGE IN CONTRACT TIMES: 

Original Contract Times: 

Pleasant View Tank Milestone: 
All Work May 26, 2017 

Substantial Completion: 
All Work May 26, 2017 

Final Completion: 
AllWork June 26, 2017 

Net Changes from previous Change Orders: 

250 days /310 
days 

Contract Times prior to this Change Order: 

Pleasant View Tank Milestone: 
All Work January 31, 2018 

Substantial Completion: 
AllWork January 31, 2018 

Final Completion: 
AllWork May 2,2018 

Net Increase/DeGrease of this Change Order: 

Pleasant View Tank Milestone: 
AllWork 362 days 

Substantial Completion: 
All Work 362 days 

Final Completion: 
AllWork 331 days 

Contract Times with all approved Change 
Orders: 

Pleasant View Tank Milestone: 
All Work May 23, 2018 

Substantial Completion: 
All Work May 23,2018 

Final Completion: 
AllWork May 23,2018 
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ECWA Conract W-23 

- Contract Amounts and Change Orders 

Contract Items Not Used Credits -
Item I Description of Work Not Performed/Required - Credits I Bid Item Amount 

Veterans Park Tank 

4.viii Repair and Coat 300' of Cracks, Interior Walls and Finish $3,000.00 

10.1 Contingency Allowance for Reparis $5,000.00 

Van de Water Sludge Tank 

9 Roof Repair/Steel Reinforcement $180,000.00 

10.2 Contingency Allowance for Reparis $7,500.00 

11.1 Epoxy Seam Sealing and Pit Filling $1,500.00 

Pleasant View Tank 

10.3 Contingency Allowance for Reparis $6,500.00 

11.2 Epoxy Seam Sealing and Pit Filling $1,500.00 

Total $205,000.00 

Chanl!e Orders (COs) 

Item Description of Change Orders Amount 

CO #1* Van de Water Sludge Tank - Roof Weld Repairs $100,000.00 

CO #2* Veterans Park Tank - Floor Crack Repair $75,285.00 

CO #2* Veterans Park Tank - Geotech. Investigation $12,484.25 

CO #2* Pleasant View Tank - Valve Vault Repairs $6,800.00 

CO #3** Pleasant View Tank - Valve Vault Repairs $4,600.00 

CO #3** Van de Water Sludge Tank - Jet Mixing System Re-coating $45,000.00 

Total $244,169.25 

IChange Order No.3 - Contract Increase Amount $39,169.25 

*This work was authorized under a previous change order. At the time the change order was processed, there 
was no net change to the Original Contract Price. 

**The work requested under Change Order #3 has resulted in a net increase to the Contract Price. 
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