## ERIE COUNTY WATER AUTHORITY AUTHORIZATION FORM For Approval/Execution of Documents (check which apply)

Contract:  Project No.:  2020000315    Project Description:  2021 Capital Budget Amendment (see attached)    For Unit Number 2590 and 2595
Item Description:    Agreement  Professional Service Contract  X Amendment  Change Order    BCD  NYSDOT Agreement  Contract Documents  Addendum    Recommendation for Award of Contract  Recommendation to Reject Bids    Request for Proposals  Other
Action Requested:    X  Board Authorization to Execute  Legal Approval    Board Authorization to Award  Execution by the Chairman    Board Authorization to Advertise for Bids  Execution by the Secretary to the Authority    Board Authorization to Solicit Request for Proposals  Other
Approvals Needed:    APPROVED AS TO CONTENT:    X  Sr. Distribution Engineer    X  Chief Operating Officer    X  Executive Engineer    Director of Administration  Date:    Risk Manager  Date:    X  Chief Financial Officer    Legal  Date:    O3/16/2021    Date:  03/16/2021    Date:  03/16/2021
Remarks:



## **ERIE COUNTY WATER AUTHORITY**

INTEROFFICE MEMORANDUM

March 15, 2021

To: Steve D'Amico, Business Office Manager

From: Leonard F. Kowalski, Executive Engineer

Subject: Budget Transfer

The Engineering Department is requesting to reallocate funding within Units 2590 Engineering/Construction Distribution Mains and 2595 Engineering/Construction Transmission Mains.

Each unit and budget item were reviewed and updated based on recent bid results, actual fees from Professional Service Agreements and projects that carried over from 2020. Overall, seven budget items within units 2590 and 2595 required additional funds and four items need to be created and funded in 2021 to finalize the projects. CPL-005, WSA-014, and CH-012 all began construction in 2020 and need to be finalized in 2021. CH-010 construction was completed in 2020, final punch list items need to be completed in 2021. NC-042, GP-010, EA-013, LA-005, CH-014, BL-002 and DA-011 are Professional Service Agreements and are being funded based on the actual value of the contract.

Excess funds are available in Unit 2590, GP-009, CPL-007 and DA-010. The Authority recently received bids on these projects and the budgets were adjusted based on the results.

A total of \$1,609,000 is being requested to be transferred.