

ERIE COUNTY WATER AUTHORITY

INTEROFFICE MEMORANDUM

January 12, 2022

To: Terrence D. McCracken, Secretary to the Authority

From: Clayton J. Johnson PE, Production Engineer

Subject: Furnish Check Valves for ECWA Pump Stations (Lock City Supply, Inc.) ECWA Project No. 202000153

The following documents are attached:

- Blue Authorization Form this form provides the project name and project number, the action that is being requested of the Board, and it provides a list of approvals that are required prior to being acted on by the Board.
- Three (3) originals of Amendment No. 1 request for Board action and execution by the Authority.

On January 21, 2021, the Authority and Lock City Supply, Inc. entered into a materials and supplies contract for the Authority's purchase of check valves. Supply chain issues relative to the Covid-19 pandemic have caused delays and Lock City Supply, Inc. has requested additional time to deliver the check valves to the Authority;

Attached is Amendment No. 1, a request to extend the contract to April 1, 2022.

Budget Information:

- Department No.: 100 Production Department
- Unit: 1020 Control Operations
- Capital Budget Item No.: 101669 Pump Station Valve Replacement

CJJ:jmf Attachments cc: R.Stoll L.Kowalski M.Wymer ECWA-722-2003-X-16

ERIE COUNTY WATER AUTHORITY AUTHORIZATION FORM For Approval/Execution of Documents (check which apply)

Contract: 21-02-01 Project No.: 202000153		
Project Description: Furnish and Deliver Check Valves for ECWA Pump Stations		
		<u> </u>
Item Description:		
Agreement Professional Service Contract X Amendment Change Order		
BCD NYSDOT Agreement Contract Documents Addendum		
Recommendation for Award of Contract Recommendation to Reject Bids		
Request for Proposals		
Other		
Action Requested:		
X Board Authorization to Execute X Legal Approval		
Board Authorization to Award X Execution by the Chairman		
Board Authorization to Advertise for Bids Execution by the Secretary to the Authority		
Board Authorization to Solicit Request for Proposals Other		
Approvals Needed:		
APPROVED AS TO CONTR X Sr. Production Engineer	Thele Que	Date: 1/12/2022
X St. Floddetion Englicer X Chief Operating Officer	P. M. Ale	Date: 1/12/2022
X Executive Engineer	- Mandrew J	Date:
X Director of Administration	Ravenya Lester	Date: 01/12/2022
X Risk Manager	Mally Musarra	Date: 01/12/2022
X Chief Financial Officer	Karen a Rendersonst	Date: 1/12/2022
X Legal		Date: <u>1/12/2022</u>
APPROVED FOR BOARD RESOLUTION:		
X Secretary to the Authority	The	Date: <u>1/12/22</u>
Remarks: Amendment No. 1 for Lock City Supply, Inc		
Insurance approved pending receipt of DB 120.1 for NYS Disability-MJM		

Resolution Date:

AMENDMENT NO. 1 TO THE MATERIALS AND SUPPLIES CONTRACT FOR CHECK VALVES WITH LOCK CITY SUPPLY, INC.

AMENDMENT, effective January 20, 2022, to the Materials and Supplies Contract entered into on January 21, 2021, by and between

ERIE COUNTY WATER AUTHORITY

295 Main Street, Room 350 Buffalo, New York 14203

hereinafter referred to as the "Authority," and

LOCK CITY SUPPLY, INC.

650 West Avenue Lockport, New York 14094

hereinafter referred to as "Supplier."

WHEREAS, on January 21, 2021, the Authority and the Supplier entered into a materials and supplies contract (the "Contract") for the Authority's purchase of certain check valves; and

WHEREAS, in accordance with Article 5, § 5.02 of the Contract, the parties may amend the Contract by written amendment; and

WHEREAS, supply chain issues relative to the Covid-19 pandemic have caused delays and the Supplier has requested additional time to deliver the check valves to the Authority;

NOW, THEREFORE, in consideration of mutual promises herein set forth, the parties agree to the following:

(1) The terms and conditions of the Contract shall continue in effect until April 1, 2022;

(2) § 1.02, paragraph A of the Agreement is amended to state: "All valves shall be delivered to the Authority's Service Center located at 3030 Union Road, Buffalo, New York prior to **April 1, 2022**"; and

(3) § 1.03 of the Agreement is amended to state: "This Agreement shall remain in effect until all materials or supplies are delivered or until April 1, 2022, whichever is sooner"; and

(4) § 3.04 of the Agreement is amended to state: "The Supplier shall deliver such materials and supplies by April 1, 2022. The Supplier's failure to timely deliver an order shall constitute a material breach of this Agreement for which the Authority may seek and recover damages, including attorneys fees and other expenses"; and

(5) The Authority has not waived any of its rights to seek and recover damages from the Supplier for failure to timely deliver the check valves pursuant to the dates agreed upon under this Amendment; and

(6) This Amendment may be executed in counterparts, each of which is deemed an original, but all of which together are deemed to be one and the same agreement.

IN WITNESS WHERETO, the parties hereto have caused this Amendment No. 1 to be signed by their respective duly constituted officers, attested and sealed pursuant to proper authority.

ERIE COUNTY WATER AUTHORITY

By _____

Jerome D. Schad, Chair

LOCK CITY SUPPLY, INC.

By_____

STATE OF NEW YORK)COUNTY OF ERIE) ss:

On the ____ day of January, in the year 2022, before me personally came Jerome D. Schad, to me known, who, being by me duly sworn, did depose and say that he resides in the Amherst, New York, that he is the Chair of the Board of Commissioners for the Erie County Water Authority described in the above instrument, and he signed his name thereto by the authorization of the Board of Commissioners for the Erie County Water Authority.

Notary Public

STATE OF NEW YORK) COUNTY OF _____) ss:

On the ____ day of _____, in the year 2022, before me personally came _____, to me known, who, being by me duly sworn, did depose and say that he/she resides in ______ that he/she is the ______ of the Corporation described in the above instrument; and that he/she signed his/her name thereto by order of the Board of Directors of said Corporation.

Notary Public