



# ERIE COUNTY WATER AUTHORITY

## INTEROFFICE MEMORANDUM

February 9, 2024

To: Terrence D. McCracken, Secretary to the Authority

From: Clayton J. Johnson, PE, Production Engineer *CJJ*

Subject: Contract W-034-C  
Water Storage Tank Refurbishing - Colvin  
ECWA Project No. 202100193  
Contract No. 23-17-08

---

Attached is a Change Order No. 1 request for the above referenced project. This Change Order is necessary to extend the duration of the contract through September 1, 2024.

The change order is necessary to allow for site restoration work resulting from Colvin Tank refurbishing work. The restoration work will be completed in the spring.

The following documents are attached:

- Authorization Form.
- Three (3) original Change Order requests signed by the Consultant, Wendel and the Contractor, Atlas Painting & Sheeting Corp.

MJQ:jmf

Attachments

cc: L.Kowalski, PE

M.Wymer, PE

CONT-W-034-C-2101-X-14-1