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ERIE COUNTY WATER AUTHORITY 

INTEROFFICE MEMORANDUM 

October 10, 2022 

 

 

 

To: Terrence D. McCracken, Secretary to the Authority 

 

From: William W. Wheeler, Distribution Engineer 

 

Subject: Contract HE-002 

 William Street Pump Station Drainage Improvements 

 ECWA Project No. 202200235 

  

The following material is attached: 

• Authorization Form requesting Board Authorization to execute the attached Professional 

Service Contract with Hunt Engineers, Architects, Land Surveyors and Landscape 

Architect, DPC. 

• Professional Service Contract for the above referenced project. 

• Copy of Interoffice Memorandum Michael W. Wymer, Senior Production Engineer, 

dated August 30, 2022, detailing recommendations for the contract assignment after 

review of Request for Proposals (PN 202200080). 

This project, budgeted for design in 2022 – 2023 and construction in 2023, will consist of site 

conditions investigation, evaluation of alternative solutions for groundwater collection, pumping, 

and transfer, identification and completion of applicable permits, and design and construction of 

the improvements. For additional project details and scope of work please refer to the 

Professional Service Agreement for Engineering Services – Contract HE-002. 

Budget Information (for 2022 engineering use): 

Unit 2520 Eng/Const Control 

Item 101680 William PS Drainage Improvements. 

The Authority 2023 budget will include funding allocations for the completion of engineering 

and construction. 

 



 

 

 

 

ERIE COUNTY WATER AUTHORITY 

INTEROFFICE MEMORANDUM 

August 30, 2022 

 

 

 

To: Terrence D. McCracken, Secretary to the Authority 

 

From: Michael W. Wymer, Senior Production Engineer 

 

Subject: William Street Pump Station Drainage Improvements 

 Request for Proposals for Engineering Services 

 Project No. 202200080 

  

The Erie County Water Authority (ECWA) recently issued a Request for Proposals for consulting 

engineering services for the investigation, design, and construction of improvements at the 

William Street Pump Station. 

An USEPA inspection in September 2021 identified drainage and infiltration issues at the William 

Street Pump Station, requiring the Authority to complete study, design, and construction services 

for improvements to address the issues. The work included as part of this project includes the 

following: 

• Investigation of the site including existing drainage conditions (including sumps and 

pumping systems) both inside and outside of the pump station and review of past 

drainage improvement projects. 

• Evaluation of alternatives for the collection, pumping and transfer of 

stormwater/groundwater from the pump station.  

• Identification and completion of applicable permits and meetings with applicable 

municipal and regulatory agencies. 

• Design and construction services for the selected proposed approach.  

A Request for Proposals was prepared and sent to five consulting engineers: Barton and Loguidice, 

DiDonato Associates, LaBella Associates, JM Davidson Engineering, DPC, and Watts 

Architecture and Engineering.  In addition, the RFP was also posted to the ECWA website which 

resulted in interest from two additional firms (DuBois & King Inc. and Hunt Engineers, Architects, 

Land Surveyors and Landscape Architects, DPC (Hunt EAS)).  

Four firms, DiDonato Associates, DuBois & King Inc., Hunt EAS, and LaBella Associates chose 

to submit a proposal for this project.  

The proposals were reviewed and discussed among the engineering department staff. Experience, 

staffing, scope, and project approach were considered.  It was determined that all firms possessed 

relevant qualifications to perform the proposed work. 

Hunt EAS provided an experienced project team with a demonstrated understanding of pumping 

systems, forcemains, and site drainage. The proposed Program Manager has worked with the 
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Authority on recent projects and has experience relevant to this project.  Hunt EAS’s fee is 

competitive and within the budget established for the project.   

The Engineering Department will move forward with negotiations with Hunt Engineers, 

Architects, Land Surveyors and Landscape Architects, DPC to develop a Professional Services 

Contract for the referenced project. 

Funds are available for the project in the 2022 Capital Budget as follows: 

• Unit: 2520 Engineering/Construction - Control 

• Item 101680 William PS Drainage Improvements ($70,000 remains) 

As this project will continue to through 2023, additional funds are proposed in the same unit in the 

2023 Capital Budget.  
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Project No. 202200235 

Contract HE-002 

PROFESSIONAL SERVICES AGREEMENT 

FOR ENGINEERING SERVICES 

This is an Agreement effective as of October 20, 2022 (“Effective Date”) by and between 

ERIE COUNTY WATER AUTHORITY 

295 Main Street, Room 350 

Buffalo, New York 14203  

hereinafter referred to as the “Authority,” and 

HUNT ENGINEERS, ARCHITECTS, LAND SURVEYORS & 

LANDSCAPE ARCHITECTS, DPC 

4 Commercial Street, Suite 300 

Rochester, NY, 14614 

hereinafter referred to as “Engineer.” 

The Authority project, for which engineering services are to be provided under this 

Agreement, relates to drainage improvements to the William Street Pump Station, located in the 

Town of Lancaster (the “Project”). 

In consideration of the mutual promises set forth in this Agreement, the Authority and 

Engineer agrees as follows: 

ARTICLE 1 – SERVICES OF ENGINEER 

1.01 The Project:  The Engineer shall provide engineering services for the Project, which 

consists of the design and construction of drainage improvements to the William Street Pump 

Station (the “Pump Station”). All engineering services for the Project will be performed under this 

Agreement.  The Engineer will provide the Authority with an integrated set of design documents 

incorporating the related components of the Project as described below. 

1.02 The Engineer agrees to provide engineering services for the following tasks. 

A. Investigation of existing site conditions.

B. Investigation of site grading and drainage conditions, including groundwater and

stormwater issues both inside and outside the pump station.

C. Review of past drainage improvements.
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D. Evaluation of three alternatives for the collection, pumping, and transfer of 

stormwater/groundwater from the Pump Station. 

E. Topographic survey of areas as needed for the final proposed drainage plan. 

F. Identification and completion of applicable permits; meetings with local municipal and 

regulatory agencies related to same. 

G. Preparation and completion of applicable environmental reviews and applications. 

H. Identification and completion of environmental and cultural reviews and associated 

applications. 

I. Evaluation, design, and construction oversight of drainage improvements for the pump 

station.  

1.03 The Authority and the Engineer agree that the following items are specifically excluded 

from the scope of services for the Project: 

A. Infiltration testing. 

 

B. Environmental studies such as wetlands, endangered species habitat investigations, and 

archaeological investigations. 
 

C.  Development and securing of easements.  

 

D. Evaluation of off-site stormwater drainage systems. 

 

E. Testing of concrete surfaces, identification of voids beneath concrete or other such 

surface or subsurface testing. 

 

F. Planning board or Zoning board submission or attendance. 

 

G. Funding solicitation or financial assistance. 

 

H. Groundwater withdrawal permitting for any dewatering well(s). 

 

ARTICLE 2 – COMPLIANCE STANDARDS  

 

2.01  Standard of Performance 

 

A. Standard of Care:  The Engineer shall be held to the same standard of care applicable 

to any consultant providing professional engineering and related services.  The 

Engineer shall use the same care and skill ordinarily used by members of the subject 

profession practicing under similar circumstances at the same time and in the same 

locality. 
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B. Technical Accuracy: The Authority shall not be responsible for discovering 

deficiencies in the technical accuracy of the Engineer’s services.  The Engineer shall 

correct deficiencies in technical accuracy without additional compensation, unless such 

corrective action is directly attributable to deficiencies in Authority-furnished 

information. 

 

2.02 Compliance with Laws and Regulations, and Policies and Procedures:  
 

A. The Authority and the Engineer shall comply with all applicable federal, state or local 

laws and regulations and all applicable Authority policies and procedures. 

 

B. The Engineer shall comply with the provisions set forth in Public Authorities Law §§ 

2875, 2876, and 2878 of the laws of the State of New York.  In response to the 

Authority’s Request for Proposals, the Engineer submitted and signed the Public 

Authorities Law forms, a copy of which are attached to, and incorporated in, this 

Agreement as Appendix A. 

 

C. The Engineer shall comply with the provisions set forth in State Finance Law §§ 139-

j and 139-k.  In response to the Authority’s Request for Proposals, the Engineer 

submitted and signed Forms A, B, and C, a copy of which are attached to, and 

incorporated in, this Agreement as Appendix A. 

 

D. By executing this Agreement, the Engineer affirms under the penalties of perjury that 

there was no collusion in the proposal submitted to the Authority, upon which forms 

the basis of this Agreement. 

 

E. The Engineer shall comply with the provisions of the Human Rights Law, codified as 

Executive Law § 290, et. seq., and Labor Law § 201-g of the laws of the State of New 

York.  In response to the Authority’s Request for Proposals, the Engineer submitted 

and signed the Statement Regarding Prevention of Unlawful Discriminatory Practices, 

a copy of which is attached to, and incorporated in, this Agreement as Appendix A. 

 

F. The Engineer shall comply with the provisions of the Shield Act, codified at General 

Business Law § 899-aa of the laws of the State of New York. 

 

G. The Authority shall provide the Engineer in writing any and all Authority policies and 

procedures applicable to the Engineer’s performance of services under this Agreement.  

The Engineer agrees to comply with such policies and procedures to the extent 

compliance is not inconsistent with professional practice requirements; and 

 

H. If the Engineer, its employees, agents and/or subcontractors, wish to access any 

Authority property, they must notify the Authority’s Security Officer and provide the 

following information: (a) government-issued photo identification for all site visitors; 

(b) a detailed statement indicating the purpose for the site visit; (c) the proposed date 

Page 3 of 60



 

P:\CONT\P202200235\01 Prof Svc\01-1 Agt\Prof Svc Agt HE-002.docx 

 

and time for the site visit; (d) the estimated start and finish time for the site visit; and 

(e) any additional information reasonably requested by the Authority’s Security 

Officer.  No person may visit any Authority Property without the authorization of the 

Authority and/or its Security Officer.  While on Authority property, the Engineer’s 

employees, representatives and engineers shall comply with the specific applicable 

security and access rules established by the Authority’s Security Officer.   

 

2.03 Whenever the Authority is operating under a Declaration of Emergency due to a pandemic, 

the Engineer, its employees, and agents shall comply with all health safety rules and regulations 

adopted by the State of New York, the County of Erie or the Authority including, but not limited 

to, completing an online health screening questionnaire, using personal protective face masks, or 

complying with any testing or vaccination requirements before entering any Authority property. 

 

2.04 Unknown Conditions:  The Engineer shall not be required to sign any documents, no 

matter by whom requested, that would result in the Engineer having to certify, guarantee, or 

warrant the existence of conditions whose existence the Engineer cannot ascertain. The Authority 

agrees not to make resolution of any dispute with the Engineer for payment on any amount due to 

the Engineer in any way contingent upon the Engineer signing any such documents.  

 

ARTICLE 3 – SCOPE OF SERVICES 

 

3.01 Kick-off Meeting and Reporting. 

 

A. Kick-off Meeting.  Prior to rendering any professional services, the Engineer shall 

conduct a kickoff meeting with Authority personnel. The Engineer shall prepare and 

provide a meeting agenda no less than five (5) business days before the meeting. The 

engineer shall provide meeting minutes within five (5) business days of the meeting. 

 

B. Reporting.  The Engineer shall report to the Authority bi-weekly on the progress of 

the work via email, with the following information: 

 

1. Work performed during the previous two weeks, 

 

2. Design work scheduled for the next two weeks, 

 

3. Schedule status/deliverable status, attaching an updated project schedule in 

Microsoft project format, identifying all project milestones and current project 

status, 

 

4. Budget status/percent completed,  

 

5. Input needed from the Authority or others, 

 

6. Requests for scope changes, and  

 

Page 4 of 60



 

P:\CONT\P202200235\01 Prof Svc\01-1 Agt\Prof Svc Agt HE-002.docx 

 

7. Other issues or concerns. 

 

3.02 Preliminary Investigation and Due Diligence.  The Engineer shall provide all engineering 

services necessary to design and install the Projects’ improvements including, but not limited to, 

the following: 

 

A. Basis of Design (“BOD”)   

 

1. In contemplation of the basis of design, the Engineer shall: 

 

a. Review reports, drawings, specifications, permits, and other records 

furnished by the Authority. 

 

b. Verify site conditions at the William Street Pump Station. 

 

c. Take spot elevations in contemplation of design improvements and 

review of existing topographic information.  

 

d. Complete a site walkthrough and conduct meetings with management, 

and appropriate operating staff. 

 

2. Review the condition of critical assets to remain in place and report on any 

concerns. 

 

3. Review existing survey information and obtain any additional field topographic 

survey data for the preparation and construction plans required for final design 

of the project. Survey data is to be according to NAD83 and NGCD29 

standards.  

 

4. Identify any geotechnical investigations required and perform them as such. 

Geotechnical sampling and analysis would be considered a special service, 

subject to provisions of § 3.08 of this Agreement. 

 

5. Prepare a technical memorandum based on review of the Basis of Design 

document.  The memorandum shall include the following minimum 

information: 

 

a. Statement confirming that the Engineer has reviewed all provided 

documents. 

 

b. Statement confirming that the Engineer has completed all necessary site 

visits and has identified any additional investigations. 

 

c. Evaluation and discussion of the conditions and factors contributing to 

improper drainage of the Pump Station site. 
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d. Evaluation and discussion on construction methods to improve the 

drainage conditions on site.  Provide design criteria for the 

recommended alternative(s). Provide preliminary drawings and 

sketches to support of the evaluation of each alternative. Describe how 

contractor access will be made to complete the work. 

 

e. Identification of all applicable permits. Engineer shall conduct meetings 

with applicable agencies as required to identify permit requirements. 

 

f. Identification of environmental and cultural reviews and applications. 

 

g. Detailed description of the Engineer’s approach to construction staging 

and the maintenance of all process systems operations during 

construction. 

 

h. Detailed description of the Engineer’s approach to protecting existing 

Pump Station processes during construction, including buried assets. 

 

i. Recommendation as to the appropriate level of environmental review 

required under the New York State Environmental Quality Review Act 

(SEQRA), including but not limited to the identification of other 

involved agencies and the appropriate classification for the action to be 

taken (i.e., Type I, II or Unlisted).  

 

j. If technical assistance with preparing any necessary documents is 

required by SEQRA for Type I or Unlisted actions, including the 

preparation of an environmental assessment form, and if necessary, an 

environmental impact statement becomes necessary, such work would 

be considered a Special Service, subject to the provisions of §3.08 of 

this Agreement. 

 

k. Requirements for a project specific SWPPP. 

 

l. Project schedule including estimated delivery times for all major 

materials and supplies.  Identify permit-limiting construction 

constraints. Provide applicable correspondence as an attachment. 

Provide estimated time for municipal and regulatory agency permit 

reviews and approvals. 

 

m. Opinion of Probable Cost. Provide applicable correspondence as an 

attachment, include accurate budgeting and expense estimates. 

 

6. The Engineer shall prepare a draft Basis of Design Report, setting the factors 

considered by the Engineer including, but not limited to, those specifically 
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identified in paragraph A, subparagraphs 1 through 5, of this section.  The 

Engineer shall supply the Authority with five (5) copies of the draft report with 

supporting documentation, along with a digital .pdf file. 

 

7. The Engineer shall meet with the Authority to review the draft Basis of Design 

Report and will incorporate all comments into a final version. The Engineer 

shall supply the Authority with five (5) copies of the final report with supporting 

documentation, along with a digital .pdf file. 

 

8. The Engineer will conduct at least two (2) review meetings with the Authority.  

Following each meeting, the Engineer will provide meeting minutes to the 

Authority within five (5) business days. 

 

9. Upon acceptance of the Basis of Design Report, the Authority will provide 

written notice that the Engineer may proceed with services under Section 3.03, 

Design.  

 

3.03 Design:  The Engineer will complete design documents for the design, bid, and 

construction of the required improvements. 

A. Detailed Design Drawings, Specifications and Contract Documents: Upon 

authorization from the Authority, the Engineer shall complete the following design 

services for the pump station: 

 

1. Visit the site as needed to assist in preparing the drawings and specifications. 

 

2. Prepare detailed design drawings, specifications, and contract documents at 

60%, 90%, and 100% design stages. Tasks include, but are not limited to: 

a. Preparing base drawings in AutoCAD version 2018 from the available 

records furnished by the Authority. 

b. Preparing engineering calculations to support the design of the 

improvements, including related site/civil and structural features of the 

project. 

c. Preparing engineering data and completing regulatory permit applications 

as required to obtain municipal and regulatory agency approvals for the 

initiation and construction of the work.  Assist the Authority in further 

consultations with such agencies; and revising reports, drawings, and 

specifications in response to directives from such agencies, as appropriate. 

Submitting final copies of the revised reports, drawings, and specifications 

to the appropriate regulatory agencies. 

d. Preparing engineering data and completing environmental and cultural 

agency applications as required to obtain local, state, and federal agency 
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approvals for the initiation and construction of the work. Assist the 

Authority in consultations with such agencies; and revising reports, 

drawings, and specifications in response to directives from such agencies, 

as appropriate. Submitting final copies of the revised reports, drawings, and 

specifications to the appropriate regulatory agencies. 

i. Technical assistance with preparing any necessary documents if 

required by the New York State Environmental Quality Review Act 

(SEQRA) for Type I or Unlisted actions, including the preparation of 

an environmental assessment form;  

ii. Technical assistance with preparing with Storm Water Pollution 

Prevention Plans (SWPPP), if required; 

iii. Technical assistance with permit and other applications with the New 

York State Department of Environmental Conservation (DEC) unless 

excluded in section 1.03. 

e. Preparing draft and final plans, profiles, and job specific detail drawings 

that include editing of the Authority’s standard detail drawings where 

appropriate.   

3. Prepare contract documents including, but not limited to: 

a. Preparing contract specifications with edited Authority’s standard “front 

end” specifications and standard technical specifications where appropriate.  

b. Preparing additional technical specifications, as required. 

c. Obtaining New York State Prevailing Wage Rates and inserting such rates 

into the specifications. 

d. Preparing a quantity take-off and opinion of probable construction cost and 

cash flow projections for budgeting purposes. 

4. Assist the Authority with assembling known reports and drawings of existing 

conditions, and identifying the technical data contained in such reports and 

drawings upon which bidders may rely. 

 

B. Design Phase Meetings and Reports.   The Engineer shall: 

1. Conference with the Authority and other stakeholders related to the Projects, as 

necessary and as required (minimum three meetings). 
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2. Report to the Authority bi-weekly on the progress of the design work via email, 

with the following information: 

a. Design work performed during the previous two weeks, 

b. Design work scheduled for the next two weeks,  

c. Schedule status/deliverable status, attaching an updated project schedule in 

Microsoft Project format, identifying all project milestones and current project 

status including status of agency applications/approvals, 

d. Budget status/percent completed, 

e. Input needed from the Authority or others. 

f. Updated project schedule, 

g. Requests for scope changes, and 

h. Other issues or concerns. 

3. Furnish to the Authority three (3) hardcopy sets of review copies of the drawings, 

specifications, and other contract documents, during 60%, 90%, and 100% design. 

4. Conduct at least three meetings with the Authority engineers and operators to 

discuss and/or review detailed design drawings, specifications, and contract 

documents.  Provide meeting minutes to the Authority within five (5) business days.  

5. Attend a final design meeting with the Authority. Provide meeting minutes to the 

Authority within five (5) business days. 

 

3.04 Construction Services 

 

A. Construction Bids.  Upon authorization from the Authority, the Engineer shall: 

 

1. Assist Authority personnel in preparing bid invitation and contract documents. 

 

2. Refrain from discussing the Projects or the bid process with anyone outside of the 

Authority prior to the advertisement of bids and during the restricted period for the 

submission and award of bids. 

 

3. Furnish up to ten (10) sets of contract drawings, final specifications, and other 

documents for each contract to the Authority, as requested.  Provide electronic files 

of all documents to Avalon Document Services who will provide contract drawings, 

final specifications, and other documents required for bidding and construction 

purposes. The cost of documents provided through Avalon Document Services 

shall be paid by the Contractor. 
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4. Conduct, at the appropriate time, a pre-bid meeting: 

 

i. Prepare and distribute addenda for pre-bid meeting; 

 

ii. Record, publish, and distribute minutes from the pre-bid meeting; and 

 

iii. Prepare, if necessary, publish, and distribute any addendum to the bid invitation 

and contract documents. 

 

5. Evaluate and determine whether substituted materials and equipment proposed in a 

bid submission of a prospective contractor is acceptable and at least equal to the 

materials and equipment set forth in bid and contract documents. 

 

6. Assist the Authority in securing bids, bid results, analyzing bid results, and making 

recommendations on the award of each construction contract. 

 

B. Pre-Construction.  Prior to construction, the Engineer shall: 

 

1. Provide pre-construction meeting notice to all municipalities, utility companies, 

fire districts, and all other interested stakeholders. 

 

2. Conduct a pre-construction meeting:  

 

a. Prepare and distribute agenda for pre-bid meeting; and 

 

b. Record, publish, and distribute minutes from the pre-bid meeting. 

 

C. Construction. 

 

1. The Engineer is not responsible for the construction means, methods, techniques, 

sequences or procedures, time of performance, programs or for any safety 

precautions in connection with the construction work (the “Work”).  The Engineer 

shall not be held liable to the Authority for the failure of the construction contractor 

(the “Contractor”) to execute the Work in accordance with the contract documents 

(the “Contract Documents”). 

 

2. The Engineer shall notify the Authority of all permanent Work which does not 

conform to the result required in the Contract Documents, prepare a written report 

describing any apparent non-conforming permanent Work and make 

recommendations to the Authority for its correction and when requested by the 

Authority, have recommendations implemented by the Contractor. 
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3. The Engineer shall have the responsibility over the following: 

 

    a. Defective work: 

 

i. Based on the Engineer’s observations, if the Engineer believes that the 

Work is defective under the terms and standards set forth in the Contract 

Documents, the Engineer shall reject the Work and provide the Authority 

with its recommendations regarding whether the Contractor should 

correct such Work or remove and replace such Work, or whether the 

Authority should consider accepting such Work as provided in the 

Contract Documents. 

 

b. Compatibility with Design Concept:   

 

i. If the Engineer has actual knowledge a specific part of the Work, although 

not defective under the terms and standards set forth in the Contract 

Documents, but nonetheless is not compatible with the design concept of 

the completed Project as a functioning whole, the Engineer will inform 

the Authority of such incompatibility, and provide recommendations for 

addressing such Work. 

 

c. Clarifications and Interpretations:  

 

i. When the Contractor and the Authority submits to the Engineer any 

question concerning the requirements of the Contract Documents, 

including any requests for information (RFIs), or relating to the 

acceptability of the Work under the Contract Documents, the Engineer 

shall, with reasonable promptness, render a written clarification, 

interpretation, or decision on the issue submitted, or initiate an 

amendment or supplement to the Contract Documents.  

 

d. Differing Site Conditions: 

 

i. When the Contractor notifies the Engineer of differing site conditions, 

including conditions relating to underground facilities such as utilities, 

and hazardous environmental conditions, the Engineer shall promptly 

review the condition and prepare findings, conclusions, and 

recommendations to the Authority as to how to address the condition. 

 

e. Substitutes and “Or-equal”:   

 

i. The Engineer shall evaluate and determine the acceptability of 

substitute or “or-equal” materials and equipment proposed by 

Contractor. 
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f. Change Orders:  

 

i. The Engineer shall notify the Authority when a change in the Work is 

proposed, which will cause an adjustment in the contract cost. The 

Engineer agrees that all change orders due to Engineer’s errors and 

omissions will not exceed 1.5% of the total construction costs. 

 

ii. The Engineer will evaluate whether the proposed change is justified and 

reasonable, and if necessary, prepare change orders, field directives, and 

make recommendations for approval by the Authority’s Board of 

Commissioners.  

 

iii. The Engineer shall discuss changes in the plans or procedures 

recommended by the Engineer with the Authority prior to 

implementation.   

 

iv. The Engineer must obtain approval for all change orders from the Board 

of Commissioners prior to implementation. 

 

g. Change Proposals and Claims:  

 

i. Review and respond to Change Proposals.  

 

(a) The Engineer shall review each submitted Change Proposal from 

Contractor and either deny the Change Proposal in whole, approve 

it in whole, or deny it in part and approve it in part. 

 

(b) Such actions shall be in writing, with a copy provided to the 

Authority and Contractor.  

 

(c) If the Change Proposal does not involve the design (as set forth in 

the Drawings, Specifications, or otherwise), the acceptability of 

the Work, or other engineering or technical matters, the Engineer 

will notify the parties that the Engineer will not resolve the Change 

Proposal.  

 

ii. Reporting of Claims 

 

(a) When the Engineer becomes aware of a situation from which a 

legal dispute or claim (“Claim”) could be filed by a contractor, 

subcontractor, property owner or other third party against the 

Authority, the Engineer will promptly report the situation to the 

Authority. 
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(b) Upon request, the Engineer will assist the Authority’s Legal 

Department in its investigation and examination of any Claim.   

The Engineer will provide the names and, if available, addresses 

and phone numbers of individuals involved or having knowledge 

of the Claim. 

 

(c) The Engineer will also gather information or data to the Authority 

regarding engineering or technical matters pertaining to the Claim. 

 

4. The Engineer shall consult, report, and advise appropriate Authority personnel as 

to all relevant and pertinent matters relating or affecting the progress of 

construction. 

 

5. The Engineer shall review and determine the acceptability of any and all schedules 

that the Contractor is required to submit to the Engineer, including a Progress 

Schedule, Schedule of Submittals, and Schedule of Values. 

 

6. The Engineer shall supply the Authority with a construction schedule, which has 

been submitted by the Contractor and approved by the Engineer.  

 

7. The Engineer will prepare elementary sketches and supplementary sketches, when 

necessary or required, to resolve issues with actual field conditions encountered. 

 

8. The Engineer shall interpret Contract Documents and resolve problems as to 

amount, quality, acceptability, and fitness. 

 

9. The Engineer will review each Contractors’ submittals of material and/or 

equipment for compliance with the design concept and take appropriate action such 

as but not limited to: “approved”, “approved as corrected”, “revise and resubmit”; 

or “not approved”.  

 

10. The Engineer will provide the Contractors and the Authority with detailed stakeout 

information, including benchmarks, reference and axis lines along the routes of the 

construction or wherever necessary. 

 

11. The Engineer shall check installation for preparation of record drawings. 

 

D. Construction Meetings and Reports. 

 

1. The Engineer will schedule and attend progress meetings with the pertinent 

Authority personnel, the Contractor, subcontractors, and other interested 

stakeholders at a minimum every two (2) weeks. 

 

2. The Engineer will report to the Authority monthly on the progress of the Work with 

a written monthly summary including daily inspector reports for each facility. 
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3. The Engineer will report, via email, to the Authority bi-weekly on the progress of 

the Work for each facility with the following information: 

 

a. Summary of the Work performed in the previous two-week period;  

 

b. Updated project schedule, attached and in Microsoft Project format, identifying 

all project milestones and current project status; 

 

c. Forecast of all upcoming work and project costs expected for the project, 

including the identification of any contract items which may exceed bid 

quantities. Engineer will utilize their in-house software developed to monitor 

and track the financial performance of the project; and   

 

d. Copies of final inspection reports attached in .pdf format for reports in the 

previous two-week period. 

 

4. As previously stated in paragraph 3, subparagraphs 3f and 3g of this section, the 

Engineer shall notify the Authority when a change in the work is proposed which 

will cause an adjustment in the contract cost and will: 

 

a. Evaluate whether the proposed change is justified and reasonable, and if 

necessary, prepare change orders, field directives, and make recommendations 

for approval.  

 

b. Discuss changes in the plans or procedures authorized by the Engineer with the 

Authority prior to implementation.   

 

c. Obtain approval for all change orders from the Authority’s Board of 

Commissioners prior to implementation. 

 

5. The Engineer will make a final inspection, furnish a report on project completion, 

and make recommendations for final payments to contractors and for the release of 

retained amounts, if any. 

 

3.05 Resident Inspections 

 

A. Upon authorization from the Authority, the Engineer shall furnish a full-time Resident 

Project Inspector (RPI) for the Project who will conduct technical inspection of the Work 

relating to the Project. 

 

1. Inspector’s duties and responsibilities:   The Engineer, through the RPI’s 

observations, shall protect the Authority against defects and deficiencies in the 

Work. 
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2. RPI’s duties and responsibilities:  

 

a. The RPI shall not: 

 

i. Authorize any deviation from the Contract Documents or substitution of 

materials or equipment (including “or-equal” items), without written 

approval by the Authority and the Engineer; 

 

ii. Exceed limitations of the Engineer’s authority as set forth in this 

Agreement; 

 

iii. Undertake any of the responsibilities of the Contractors, subcontractors, or 

suppliers; 

 

iv. Advise on, issue directions relative to, or assume control over any aspect of 

the means, methods, techniques, sequences or procedures of the 

Contractor’s work; 

 

v. Advise on, issue relating, or assume control over security or safety 

practices, precautions, and programs in connection with the activities of the 

Authority or its Contractors; 

 

vi. Participate in specialized field or laboratory tests or inspections conducted 

off-site by others; or 

 

vii. Accept shop drawings or sample submittals form anyone other than the 

Contractor. 

 

b. The RPI shall: 

 

i. Review the progress schedule, schedule of Shop Drawing and Sample 

submittals, schedule of values prepared by the Contractor and consult with 

the Engineer concerning acceptability; 

 

ii. Attend meetings with Contractor and subcontractors, such as 

preconstruction conferences, progress meetings, job conferences, and other 

Project-related meetings; 

 

iii. Provide email updates to the Engineer and the Authority regarding meetings 

with Contractor and subcontractors; 

 

iv. Conduct daily on-site inspections of all Work in progress; 

 

v. Prepare daily inspection reports to determine if the Work is progressing in 

accordance with Contract Documents; 
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vi. Report to the Authority and the Engineer whenever the RPI believes any 

portion of the Work will not produce a completed Project, conforming with 

the Contract Documents, or will imperil the integrity of the Project design 

as a functioning whole as indicated in the Contract Documents, or has been 

damaged, or does not meet the requirements of any inspection, test or 

approval required to be made; 

 

vii. Advise the Authority and the Engineer whether any part of the Work in 

progress should be corrected or rejected or should be uncovered for 

observations, or requires special testing, inspection, or approval; 

 

viii. Verify that tests, equipment, and systems start-ups and operating and 

maintenance training are conducted in the presence of appropriate Authority 

personnel, and that the Contractor maintains adequate records relating to the 

same; 

 

ix. Observe, record, and report to the Engineer appropriate details relative to 

the test procedures and systems start-ups; 

 

x. Report to the Engineer and the Authority when clarifications and 

interpretations of the contract documents are needed and transmit to the 

Contractor clarifications and interpretations as issued by the Engineer; 

 

xi. Advise the Engineer and the Contractor of the commencement of any 

portion of the Work requiring a Shop Drawing or Sample submittal for 

which RPI believes that the submittal has not been approved by the 

Engineer; and  

 

xii. Submit, via email, bi-weekly updates to the Authority summarizing the 

resident inspection costs and projecting further resident inspection costs for 

the duration of the Work. 

 

3.06 General Services   

 

A. Contractor’s Request for Payment: 

 

1. As a general service to the Authority, the Engineer will review applications for payment 

with the Contractor for compliance with the established procedure for their submission 

and forward recommendation to the Authority, noting particularly the relationship of 

the payment requested to the schedule of values, work completed, and materials and 

equipment delivered to the Project sites but not incorporated in the work.  

 

Page 16 of 60



 

P:\CONT\P202200235\01 Prof Svc\01-1 Agt\Prof Svc Agt HE-002.docx 

 

2. Based on the Engineer’s observations and on review of Applications for Payment and 

accompanying supporting documentation, the Engineer shall:  

 

a. Determine the amounts that the Engineer recommends Contractor be paid; 

 

b. Recommend reductions in payment based on the provisions stated in the 

Construction Documents;   

 

3. Such recommendations of payment will be in writing and will constitute the Engineer’s 

representation to the Authority, based on such observations and review, that, to the best 

of the Engineer’s knowledge, information and belief, the Contractor’s Work has 

progressed to the point indicated, the Work is generally in accordance with the Contract 

Documents: 

 

a. Subject to an evaluation of the Work as a functioning whole prior to or upon 

Substantial Completion, to the results of any subsequent tests called for in the 

Contract Documents, and to any other qualifications stated in the recommendation; 

and  

 

b. Subject to the conditions precedent that permits a Contractor to receive payment 

based on the Work performed, which has been reviewed and accepted by the 

Engineer;  

 

4. In the case of unit price Work, the Engineer’s recommendations of payment will 

include final determinations of quantities and classifications of the Work subject to any 

subsequent adjustments allowed by the Contract Documents.  

 

B. Standards for Certain Construction-Phase Decisions: 

 

1. The Engineer will render decisions regarding the requirements of the Contract 

Documents, and judge the acceptability of the Work, pursuant to the specific 

procedures set forth in the Contract for initial interpretations, Change Proposals, and 

acceptance of the Work.   

 

2. In rendering such decisions and judgments, the Engineer will not show partiality to the 

Authority or the Contractor, and will not be liable to the Authority, Contractor, or others 

in connection with any proceedings, interpretations, decisions, or judgments conducted 

or rendered in good faith. 

 

C. Certificates, Operation and Maintenance Materials: 

 

1. During the course of construction, as a general service, the Engineer will verify whether 

materials and equipment certificates, operation and maintenance manuals and other 

data required by the Contract Documents to be assembled and furnished by each 
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facility’s Contractor are applicable to the items actually installed and in accordance 

with the Contract Documents. 

 

2. After receipt from the Contractor, the Engineer will review and transmit to the 

Authority: 

 

a. Any maintenance and operating instructions,  

 

b. Schedules, 

 

c. Guarantees, bonds, certificates or other evidence of insurance required by the 

Contract Documents,  

 

d. Certificates of inspection, tests and approvals, and  

 

e. Shop Drawings, Samples, and other data as required.   

 

3. Upon receipt from the Contractor, the Engineer will review and transmit to the 

Authority the annotated record documents which are to be assembled by Contractor in 

accordance with the Contract Documents to obtain final payment.   

 

4. The Engineer must deliver to the Authority those documents described in subparagraph 

2 of this paragraph, prior to the payment for such work.  

 

D. Completion: 

 

1. Upon authorization from the Authority, as general services, the Engineer shall: 

 

a. Participate in visits to the Projects to determine substantial completion, assist in the 

determination of substantial completion and the preparation of lists to be completed 

or corrected; 

 

b. Participate in a final visit to the Projects with Authority personnel; and prepare a 

final list of items to be completed and deficiencies to be remedied; and 

 

c. Observe whether all items on the final list have been completed or corrected and 

make recommendations to the Authority concerning acceptance of the Projects and 

final payment. 

 

2. Substantial Completion: 

 

a. After a notice has been given by the Contractor as to the substantial competition or 

completion of Work, the Engineer will promptly visit the Project site to review the 

Work and determine the status of completion.   
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b. The Engineer will follow the procedures in the Contract Document regarding the 

following: 

 

i. the preliminary certificate of Substantial Completion, 

 

ii. punch list of items to be completed, 

 

iii. objections made by the Authority,  

 

iv. notice to contractor, and issuance of final certificate of Substantial 

Completion. 

 

c. The Engineer will assist the Authority regarding any remaining engineering or 

technical matters 

 

3. Final Notice of Acceptability of the Work: 

 

a. After conducting a final visit to the Project, the Engineer will determine if the 

Work is complete and acceptable so that the Engineer may recommend, in 

writing, final payment to the Contractor. 

 

b. Accompanying the recommendation for final payment, the Engineer shall also 

provide a notice to the Authority and the Contractor that the Work is acceptable 

to the best of the Engineer’s knowledge, information, and belief, and based on 

the extent of the services provided by the Engineer under this Agreement. 

 

3.07 Record Drawings: Upon authorization from the Authority, the Engineer shall complete the 

following services: 

 

A. Provide record drawings, including the base mapping, (on AutoCAD Version 2018) of 

all completed work according to the latest ECWA As-Built Standards.  Update the 

existing Authority valve and hydrant details to reflect the completed work.  Furnish 

one set of mylar transparencies and all AutoCAD files on CD of these drawings to the 

Authority.   

 

B. Provide horizontal and vertical coordinates using survey grade Real Time Kinematic 

(RTK) GPS with horizontal centimeter level accuracy and best possible vertical 

precision given the environmental conditions during collection for all mainline valves, 

hydrants, hydrant valves, permanent blow-offs, and meter pits.  Coordinates shall be 

presented as points within an ESRI geodatabase feature class, or provided in Microsoft 

Excel, Microsoft Access, or .dbf format.  At a minimum, the coordinate file shall 

contain a Northing, Easting, Elevation, horizontal precision, vertical precision, and 

Description for each feature.   
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C. Record Drawings and coordinates to be based on the NY State Plane Coordinate 

System – West Zone.  Data is to be according to NAD83 and NAVD88 datums.  

Coordinates shall be provided in Microsoft Excel, Microsoft Access, or .dbf format.  

At a minimum, the coordinate file shall contain a Northing, Easting, Elevation, and 

Description for each feature.   

 

D. Furnish all AutoCAD files on CD to the Authority. 

 

E. Submit two stamped/signed full size sets, AutoCAD files, .pdf version of the drawings 

(with stamp and seal) and Project Manual (with addenda) and GPS coordinates no later 

than one month after final payment of the Construction Contract is recommended for 

approval and in accordance with Authority Standards. 

 

3.08 Special Services:  

 

A. The Engineer may employ one or more of the following special services in carrying 

out the Project, subject to the Authority’s approval:  

 

1. Soils investigations including test borings, pavement cores, and the related 

analysis; 

 

2. Detailed mill, shop and/or laboratory inspection of materials and equipment;  

 

3. Land surveys, maps, plates, descriptions and title investigations which may be 

required to acquire lands, easements, and rights-of-way for the proposed 

facilities; 

 

4. Air, water, and/or soil sampling, testing, and/or analysis; 

 

5. Hazardous material testing and assessment; 

 

6. Wetlands investigations, delineation, and mitigation;  

 

7. Technical assistance with operation and maintenance manuals;  

 

8. Laboratory testing, jar testing, and pilot testing; 

 

9. Assistance with grant research, completion of grant applications, and 

reporting/documentation after award; 

 

10. Additional inspection/testing beyond the types and amount identified in this 

contract; 

 

11. Extra travel and subsistence for the Engineer and its staff beyond that normally 

required under ordinary circumstances, when authorized by the Authority 
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12. Legal services, as deemed necessary and approved by the Authority’s General 

Counsel, for acquiring lands, easements and rights-of-ways or other Project-

related services; or  

 

13. Other services, as deemed necessary by the Authority’s Chief Operating Officer 

and Chief Financial Officer. 

 

B. Reliance on Others. Subject to the standard of care set forth in § 2.01, paragraph A, 

the Engineer and its special services Engineers may use or rely upon design elements 

and information ordinarily or customarily furnished by others including, but not limited 

to, specialty contractors, manufacturers, suppliers and the publishers of technical 

standards. 

 

C. Expert Witness Assistance. The Engineer agrees to assist the Authority as an expert 

witness in litigation arising from the project development and construction, even if such 

assistance is requested by the Authority after the expiration or termination of this 

Agreement. 

 

3.09 Contingency Allowance:  The Engineer may use the contingency allowance to resolve 

unforeseen issues encountered during the initial design phase and to allow the incorporation of 

additional design aspects not included at the inception of the design phase. The Engineer may use 

the contingency allowance when the original scope of work for the Project was not sufficient to 

allow for subsequent changes in design to improve the completed Project. The Engineer may use 

the contingency allowance to accommodate specific design modifications necessary for main 

alignments, interconnection configurations, and overall project completeness.  The Engineer may 

only use the contingency allowance following review and approval of the Authority’s Engineering 

Department, Chief Operating Officer and Chief Financial Officer. 

 

3.10 Service Timeframe:  Unless otherwise extended by mutual agreement of the parties, the 

professional services to be rendered in this Project shall be performed within the following 

timeframe: 

 

A. All services under § 3.01, § 3.02, and § 3.03 of this Agreement shall be completed and 

delivered to the Authority by May 26, 2023. The Design for the drainage improvements 

for the pump station is complete when the Bid Documents are submitted to the 

Authority; 

 

B. All services under § 3.07 of this Agreement, Record Drawings, shall be completed and 

delivered to the Authority within 60 days following the Contractor’s date of Substantial 

Completion for the drainage improvements to the pump station. 

 

C. All other services should be completed by the end of the project with an estimated 

completion date of August 31, 2024. 
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ARTICLE 4 – PAYMENT OF PROFESSIONAL SERVICES 

 

4.01 Lump Sum Payments:  The Engineer agrees to accept a lump sum payment for following 

services: 

 

A. Basis of Design and Design: For services described under § 3.02 and § 3.03 of this 

Agreement, the Authority shall pay the Engineer a lump sum which will include all 

expense, labor and cost associated with this service.  Payment will be made monthly 

based on the percentage of completion up to 100% of the total lump sum amount. 

 

B. Construction and General Services: For services described under § 3.04 and § 3.06 of 

this Agreement, the Authority shall the pay Engineer a lump sum which will include 

all expense, labor and cost associated with this service.  Payment will be made monthly 

based on the percentage of completion up to 100% of the total lump sum amount.  

 

C. Record Drawings: For services described under § 3.07 of this Agreement, the 

Authority shall pay the Engineer a lump sum which will include all expense, labor and 

cost associated with this service.  Payment will be made monthly based on the 

percentage of completion up to 100% of the total lump sum amount. 

 

4.02 Resident Inspection:  For services described under § 3.05, of this Agreement, the Authority 

shall pay the Engineer the payable hourly rates listed under § 4.05, paragraph A and direct non-

salary expenses.  Overtime premium will be paid at 50% of the Resident Inspectors’ direct hourly 

rate in addition to the payable hourly rate listed under § 4.05, paragraph B.  Payment for Resident 

Inspection and expenses will be made monthly. 

 

4.03 Special Services:   For services described under § 3.08, of this Agreement, the Authority 

shall pay the Engineer for special services pre-approved by the Authority’s Chief Operating 

Officer in an amount approved by the Authority’s Chief Financial Officer. 

 

A. When the Engineer is performing the special services described in § 3.08.A, paragraph 

C of this Agreement, such services will be billed at the fixed rates included in Appendix 

B of this Agreement. 

 

B. When the Engineer obtains special services from a third party, the Engineer will be 

reimbursed based on the actual invoice cost paid by the Engineer, plus 5%. 

 

4.04 Contingency Allowance:  For services described under § 3.09 of this Agreement, the 

Authority shall pay the Engineer for services reviewed by the Authority’s Engineering Department 

and pre-approved by the Authority’s Chief Operating Officer in an amount pre-approved by the 

Authority’s Chief Financial Officer. 

 

A. When the Engineer is performing the services described in § 3.09 of this Agreement, 

such services will be billed at the fixed rates included in Appendix B of this Agreement. 
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B. When the Engineer obtains services required as part of a contingency item from a third 

party, the Engineer will be reimbursed based on the actual invoice cost paid by the 

Engineer, plus 5%. 

 

4.05 Engineering Cost Schedule: 

 

A.  Engineering Costs: 

1. Lump Sum – Basis of Design and Design Cost $56,646.00 

2. Lump Sum Construction and General Services Cost $33,871.00 

3. Lump Sum Record Drawings Cost $2,813.00 

 TOTAL LUMP SUM COST: $93,330.00 

B. Resident Inspection Costs: 

 

 Payable  

Hourly Rate 

Employee Direct 

Hourly Rate 

Resident Inspector 

 

$90.00 

 

$30.00 

 

   

   

The Dollar amount for Estimated Resident Inspection is based on a fixed hour 

estimate of 192 hours of Resident Inspector Payable Hourly Rate during the 

duration of the Project.  Payment will be made for actual hours worked during the 

duration of construction.  Actual hours will vary based on production rates of the 

Contractor during construction, unforeseen circumstances that develop during 

construction, and weather conditions. 

 

1. Estimated Resident Inspection     $17,500.00 

2. TOTAL NOT TO EXCEED RESIDENT INSPECTION:  $20,000.00 

 

C. Special Services (not to exceed)   $20,000.00 

D. Contingency Allowance (not to exceed)  $20,000.00 

 

E. Other Costs: 

 

The following are only applicable to expenses incurred under § 3.05, Resident 

Inspection, § 3.08, Special Services and § 3.09, Contingency Allowance, of this 
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Agreement.  All other direct non-salary costs are to be included in the lump sum 

payments listed in § 4.05, Paragraph A, of this Agreement. 

 

1. Estimated Mileage (IRS rate)    $0.625 per mile 

2. Estimated Copy Costs (per copy)   $0.06 per sheet 

3. Prints (per print)      $0.31 per square foot 

4. Subcontractor Expenses, invoiced 

as special services     Cost plus 5% maximum 

5. Other Direct Non-Salary Costs   At cost 

 

4.06 Audit:  The Authority reserves the right to audit the Engineer’s records to verify bills 

submitted and representations made.  For this purpose, the Engineer agrees to make company 

records available for inspection upon written notice by the Authority.  The Authority shall have 

two years from the date of the Engineer’s final bill to complete its audit.  If the audit establishes 

an overcharge, Engineer agrees to refund the excess. 

 

ARTICLE 5 – GENERAL PROVISIONS 

5.01 Subcontract and Assignments: The Engineer may not subcontract or delegate any of the 

work, services, and/or other obligations of the Engineer without the express written consent of the 

Authority’s Executive Staff.  The Authority and the Engineer bind themselves and their successors, 

administrators and assigns to the terms of this Agreement.  The Engineer shall not assign, sublet 

or transfer its interest in the Agreement without the written consent of the Authority. 

5.02 Amendments: Any modification or variation from the terms of this Agreement must be in 

writing, authorized by a resolution of the Board of Commissioners of the Authority. and signed by 

all parties to be effective. 

5.03 Right to Terminate: The Authority reserves the right to terminate the Engineer’s services 

at any time, without cause, based on seven (7) days’ written notice.  The Engineer shall not be 

entitled to lost profit and shall perform only such services, after notification of termination, as the 

Authority directs. 

 

5.04 Indemnification:  

A. To the fullest extent permitted by law, the Engineer agrees to indemnify and hold the 

Authority harmless from all third party claims, liabilities, damages and costs (including 

all reasonable attorney’s fees, and cost of defense) to which the Authority, its officers, 

directors and employees may be subject to, arising out of the death or bodily injury to 

any person or the destruction or damage to any property to the extent caused by the 

negligent acts, errors or omissions, or willful misconduct of the Engineer’s 

performance of professional services provided under this Agreement and those of its 

subcontractors or anyone for whom the Engineer is legally liable. 

B. To the fullest extent permitted by law, the Authority agrees to indemnify and hold the 

Engineer harmless from all third-party claims, liabilities, damages and costs (including 
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all reasonable attorney’s fees and cost of defense) to the extent caused by the negligent 

acts, errors or omissions of the Authority, its contractors, engineers, or anyone for 

whom the Authority is legally liable. 

5.05 Insurance:  

A. The Engineer shall secure and maintain such insurance as will protect itself from claims 

under the Workers’ Compensation Act; claims for damages because of bodily injury, 

including personal injury, sickness or disease, or death of any of its employees or of 

any person other than its employees; and from claims for damages because of injury to 

or destruction of property including loss of use resulting therefrom in the amounts 

indicated on Appendix C.   

B. The Engineer shall provide and maintain insurance that will provide coverage for 

claims arising out of the negligent performance of its services.   

C. The Engineer shall provide Certificates of Insurance certifying the coverage required 

by this provision. 

D. The Engineer shall provide the name of an employee who will be responsible for 

providing the Authority with current and updated Certificates of Insurance.  The 

Authority will require the name of the employee, the employee’s phone number and 

email address. 

E. The Engineer agrees to require all direct or indirect subcontractors to procure and 

maintain insurance in accordance with the insurance requirements set forth in the 

Addendum Agreement attached as Appendix D. 

5.06 Confidential Information: 

 

A. To assist the Engineer in the performance of this Agreement, the Authority may provide 

the Engineer with confidential information including, but not limited to information 

relative to the services to be performed.  All information received by the Engineer in 

any fashion and under any conditions resulting from the rendering of the services in 

consideration of this agreement, are considered confidential.  The Engineer shall hold 

in confidence and not disclose to any person or any entity, any information regarding 

information learned during the performance of services including but not limited to 

information relative to the services to be performed.  The Engineer shall hold in 

confidence and not disclose to any person or any entity, any information related to the 

materials or work produced under this Agreement. 

 

B. The Engineer shall use at least the same degree of care to protect and prevent 

unauthorized disclosure of any confidential information as it would use to protect and 

prevent unauthorized disclosure of its own proprietary information.  The Engineer shall 

use confidential information only in the performance of this Agreement.  No other use 
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of the confidential information whether for the Engineer’s benefit or for the benefit of 

others shall be permitted. 

 

C. In no event is the Engineer authorized to disclose confidential information without the 

prior written approval of the Authority.  The Engineer may provide such information 

to its subcontractors for the purpose of performing the services; or disclose such 

information, with notice to the Authority, if such information is required to be disclosed 

by law or court order.   

 

D. The terms of this section shall be binding during and after the expiration or termination 

of this Agreement. 

5.07 Copyrights, Trademarks and Licensing: The Engineer agrees all materials or work 

specifically developed for this project and under this Agreement, whether produced by the 

Engineer alone or with others, and regardless of whether produced during regular working hours, 

shall be considered work made for hire and the property of the Authority.  The Engineer shall, 

pursuant to the terms of this Agreement, assign to the Authority, without further consideration, all 

right, title and interest in all material specifically developed for this project under this Agreement.  

All material produced under this Agreement shall be and remain the property of the Authority 

whether registered or not. 

5.08 New York Law and Jurisdiction: Notwithstanding any other provision of this Agreement, 

any dispute concerning any question of fact or law arising under this Agreement which is not 

disposed of by agreement between the Engineer and the Authority shall be governed, interpreted, 

and decided by a court of competent jurisdiction of the State of New York in accordance with the 

laws of the State of New York. 

5.09 Conflicts of Interest: The Engineer represents that it has advised the Authority in writing 

prior to the date of signing this Agreement of any relationships with third parties, including 

competitors of the Authority, which would present a conflict of interest with the rendering of the 

services, or which would prevent the Engineer from carrying out the terms of this Agreement or 

which would present a significant opportunity for the disclosure of confidential information.  The 

Engineer will advise the Authority of any such relationships that arise during the term of this 

Agreement.  The Authority shall then have the option to terminate the Agreement without being 

subject to further obligations under its terms, except for the payment of services already rendered 

by the Engineer. So long as the Engineer reports such a conflict as required by this section, the 

Engineer will have no further obligations for completing the scope of services under the terms of 

this Agreement.   

5.10 Additional Conditions: The Engineer and the Authority acknowledge that there may be 

additional conditions, terms and provisions which shall apply specifically to the services to be 

performed.  The parties agree to negotiate in good faith to agree upon such additional terms. 

5.11 Entire Agreement: This Agreement constitutes the entire understanding of the parties and 

no representations or agreements, oral or written, made prior to its execution shall vary or modify 

the terms herein.  This Agreement supersedes all prior contemporaneous communications, 
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representations, or agreements, whether oral or written with respect to the subject matter hereof 

and has been induced by no representations, statements, or agreements other than those herein 

expressed.  No subsequent agreement made between the parties shall be binding on either party 

unless reduced to writing and signed by an authorized officer of the party sought to be bound by 

such agreement. 

5.12 Independent Status:  

A. Nothing contained in the Agreement shall be construed to render either the Authority 

or the Engineer, an owner, member, officer, partner, employee, or agent of the other, 

nor shall either party have authority to bind the other in any manner, other than as set 

forth in this Agreement, it being intended that the Engineer shall remain an independent 

contractor responsible for its own actions.  The Engineer is retained by the Authority 

only for the purpose and to the extent set forth in this Agreement. 

B. The Engineer is free to choose the aggregate number of hours worked and the 

scheduling of such hours as it shall see fit at its discretion within the limitations set 

forth in Article 4. 

C. Neither the Engineer nor its employees shall be considered under the provisions of this 

Agreement or otherwise as having an employee, servant or agency status or as being 

entitled to participate in any plans, arrangements, or distributions of the Authority. 

D. In providing the services under this Agreement, the Engineer represents and warrants 

that it has complied with all applicable federal, state, and local laws particularly with 

respect to licenses, withholdings, reporting and payment of taxes.  The Engineer agrees 

to furnish copies of documentation to the Authority evidencing its compliance with 

such laws.  The Engineer further represents and warrants that any income accruing to 

the Engineer and its employees from the Agreement shall be reported as such to the 

appropriate taxation authorities. 

5.13 Doing Business Status:   The Engineer represents it is qualified to do business in the State 

of New York and has registered with the New York Secretary of State.  

5.14 Force Majeure:  Consultant shall not be liable to the Authority for any failure to perform 

the services if any such failure is caused by forces beyond Consultant’s reasonable control, 

including without limitation, actions or inactions of any governmental agencies, changes in law, 

strikes, lockouts, civil disturbances, fires, floods, earthquakes, acts of god, acts of a public enemy 

or terrorism, epidemics or pandemics, all of which directly leads to workforce shortages, travel 

restrictions, or other restrictions affecting the Consultant’s ability to perform the services set forth 

in this Agreement. 

5.15 Gratuities: The Engineer shall prohibit its agents, employees, and consultants from using 

their positions for personal financial gain, or from accepting any personal advantage from anyone 

under circumstances which might reasonably be interpreted as an attempt to influence the 

recipients in the conduct of their official duties.  The Engineer or its employees shall not, under 
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circumstances which might be reasonably interpreted as an attempt to influence the recipients in 

the conduct of their duties, extend any gratuity or special favor to employees of the Authority. 

5.16 Notice: Any notices required by this Agreement or otherwise shall be delivered by United 

States Postal mail or personal delivery upon the addresses hereinbefore stated.  Any change in such 

addresses shall be required to be in writing to the other party and acknowledged as such. 

 

ARTICLE 6 – SEVERABILITY 

6.01 Any provision or part of the Agreement held to be void or unenforceable by a court of 

competent jurisdiction shall be deemed stricken, and all remaining provisions shall continue to be 

valid and binding upon the parties, which agrees that the Agreement shall be reformed to replace 

such stricken provisions or part thereof with a valid enforceable provision that comes as close as 

possible to expressing the intent of the stricken provision.   The validity and enforceability of all 

other provisions of this Agreement shall not otherwise be affected. 

ARTICLE 7 – TERMINATION 

7.01 The Authority reserves the right to terminate this Agreement in the event it is found that 

the Certification filed by the Engineer in accordance with New York State Finance Law §139-k 

was intentionally false or intentionally incomplete.  Upon such finding, the Authority may exercise 

its termination right by providing written notification to the Engineer in accordance with the 

written notification terms of this Agreement. 

ERIE COUNTY WATER AUTHORITY 

By__________________________________ 

Jerome D. Schad, Chair 

 

HUNT ENGINEERS, ARCHITECTS, LAND 

SURVEYORS & LANDSCAPE ARCHITECTS, 

PDC 

By__________________________________ 

Timothy K. Steed, PE, Principal-in-Charge 
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STATE OF NEW YORK     ) 

COUNTY OF ERIE  ) ss: 

On the ______ day of ________________, in the year 20___, before me personally came 

Jerome D. Schad, to me known, who, being by me duly sworn, did depose and say that he resides 

in Amherst, New York, that he is the Chairman of the Corporation described in the above 

instrument; and that he signed his name thereto by order of the Board of Directors of said 

Corporation. 

___________________________ 

Notary Public 

STATE OF NEW YORK  ) 

COUNTY OF ERIE   ) ss: 

On the  ______ day of ______________, in the year 20___, before me personally came 

Timothy  K. Steed, PE, to me known, who, being by me duly sworn, did depose and say that he 

resides in _______________________________, New York, that he is the President of the 

Corporation described in the above instrument; and that he signed his name thereto by order of the 

Board of Directors of said Corporation. 

______________________________ 

Notary Public 
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ERIE COUNTY WATER AUTHORITY 

 

APPENDIX A 

 

RESPONSE TO RFP REQUIRED FORMS 

 
[Consultant’s RFP response including the following required forms to be inserted here] 
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NON-COLLUSIVE BIDDING CERTIFICATION
as mandated by Public Authority Law § 2878 

By submission of this bid or proposal, each bidder/respondent and each person signing on behalf
of any bidder/respondent certifies, and in the case of a joint bid each party thereto certifies as to 
its own organization, under penalty of perjury, that to the best of his knowledge and belief: 

(1) The prices in this bid or proposal have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting competition, as to any
matter relating to such prices with any other bidder/respondent or with any competitor; and

(2) Unless otherwise required by law, the prices which have been quoted in this bid or proposal
have not been knowingly disclosed by the bidder/respondent and will not knowingly be disclosed
by the bidder/respondent prior to opening, directly or indirectly, to any other bidder/respondent or
to any competitor; and

(3) No attempt has been made or will be made by the bidder/respondent to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose of restricting
competition.

NOTICE
(Penal Law § 210.45) 

IT IS A CRIME, PUNISHABLE AS A CLASS A MISDEMEANOR UNDER THE LAWS OF 
THE STATE OF NEW YORK, FOR A PERSON, IN AND BY A WRITTEN INSTRUMENT, 
TO KNOWINGLY MAKE A FALSE STATEMENT, OR TO MAKE A FALSE STATEMENT, 
OR TO MAKE A STATEMENT WHICH SUCH PERSON DOES NOT BELIEVE TO BE TRUE.

BID NOT ACCEPTABLE WITHOUT FOLLOWING CERTIFICATION: 

Affirmed under penalty of perjury this   day  , 20 

FIRM NAME 

ADDRESS 

ZIP 

AUTHORIZED SIGNATURE 

TYPED NAME OF AUTHORIZED SIGNATURE 

TITLE TELEPHONE No.

27 July

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC

4 Commercial Street, Suite 300

Rochester, NY 14614

Principal-In-Charge 607-358-1000 Ext. 1063

Timothy K. Steed

22
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FORMS A, B, and C 

STATE FINANCE LAW REQUIREMENTS 

The Erie County Water Authority (the “Authority”) is a government entity, as that term is defined 

in State Finance Law §§ 139-j(1)(a) and 139-k(1)(a). When the Authority seeks to procure goods 

or services by means of an Invitation or Notice to Bid, or a Request for Proposals, the State Finance 

Law imposes certain restrictions on anyone who may wish to offer goods or services to the 

Authority as an Offerer, as that term is defined in §§ 139-j(1)(h) and 139-k(1)(h).  

During the Restricted Period, as defined in §§ 139-j(1)(f) and 139-k(1)(f), when bids or proposals 

are being solicited, the Authority will designate a contact person with whom the Offerer may 

contact for information and other authorized purposes as set forth in §139-j of the State Finance 

Law.  The designated contact is identified in the Notice to Bidders, or in the Request for Proposal.  

An Offerer is authorized to contact the Authority’s designated contact for such purposes as set 

forth in § 139-j(3).  

Pursuant to the State Finance Law, the Authority is also required to make certain findings before 

making any determinations as to the qualifications and eligibility of those seeking a procurement 

contract, as that term is defined in State Finance Law §§ 139-j(1)(g) and 139-k(1)(g). Certain 

findings of non-responsibility can result in rejection for contract award and in the event of two 

findings of non-responsibility occurring within a 4-year period, the Offerer will be debarred from 

obtaining procurement contracts with the Authority.  Further information about these requirements 

can be found in §§139−j and 139−k of the New York State Finance Law and the Erie County 

Water Authority’s Procurement Disclosure Policy. 

The following forms will be used by the Authority to make such findings: 

Form A - Offerer’s Affirmation of Understanding of, and Agreement to Comply with, the 

Authority’s Permissible Contact Requirements During the Restricted Period.  

Form B - Offerer’s Certification of Compliance with State Finance Law. 

Form C - Offerer’s Disclosure of Prior Non-Responsibility Determinations. 
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FORM A

Offerer’s Affirmation of Understanding of, and Agreement to Comply 
with, the Permissible Contact Requirements During the Restricted Period

Instructions:

The Erie County Water Authority (the “Authority”) is a government entity, as that term is defined 
in State Finance Law §§ 139-j(1)(a) and 139-k(1)(a).  The Authority must obtain a written 
affirmation of understanding and agreement to comply with procedures regarding permissible
contacts with the Authority in the restricted period for a procurement contract in accordance with 

possible in the procurement process, but no later than when the Offerer submits its proposal. 

Offerer affirms that it understands and agrees to comply with the procedures of the Authority

By:  Date: 

Name: 

Title: 

Contractor Name: 

Contractor Address:  

y: 07/27/2022

Timothy K. Steed, PE

Prinicipal-In-Charge

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC

4 Commercial Street, Suite 300, Rochester, NY 14614
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FORM B

Offerer’s Certification of Compliance
With State Finance Law 

Instructions:

The Erie County Water Authority (the “Authority”) is a government entity, as that term is defined 
in State Finance Law §§ 139-j(1)(a) and 139-k(1)(a).  The Authority must obtain a Certification 
that the information submitted for a procurement contract is complete, true, and accurate regarding 
any prior findings of non-responsibility, such as non-responsibility pursuant to State Finance Law 

 sign the Certification, under penalty of perjury, and to provide
the Certification to the Authority. The Certification should be obtained as early as possible in the
process, but no later than when an Offerer submits its proposal.

Offerer Certification:

I certify that all information provided to the Authority relating to the awarding of a procurement 
contract is complete, true, and accurate. 

By:  Date: 

Name: 

Title: 

Contractor Name: 

Contractor Address:  

07/27/2022

Timothy K. Steed, PE

Principal-In-Charge

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC

4 Commercial Street, Suite 300, Rochester, NY 14614
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FORM C 

Offerer’s Disclosure of Prior 

Non-Responsibility Determinations 

Background: 

The Erie County Water Authority (the “Authority”) is a government entity, as that term is defined 

in State Finance Law §§ 139-j(1)(a) and 139-k(1)(a). New York State Finance Law §139−k(2) 

obligates the Authority to obtain specific information regarding prior non-responsibility 

determinations with respect to State Finance Law §139−j.  In accordance with State Finance Law 

§139−k, an Offerer must be asked to disclose whether there has been a finding of non-

responsibility made within the previous four (4) years by any Governmental Entity due to: (a) a 

violation of State Finance Law §139−j; or (b) the intentional provision of false or incomplete 

information to a Government Entity. 

The terms “Offerer” and “Governmental Entity” are defined in State Finance Law §§139−j(1).  

and §139−k(1),  These sections also set forth detailed requirements about the restrictions on 

contacts during the procurement process.   A violation of State Finance Law §139−j includes, but 

is not limited to, an impermissible contact during the restricted period (for example, contacting a 

person or entity other than the designated contact person, when such contact does not fall within 

one of the exemptions). 

As part of its responsibility determination, State Finance Law §139−k(3) mandates consideration 

of whether an Offerer fails to timely disclose accurate or complete information regarding the above 

non-responsibility determination.  In accordance with law, no Procurement Contract shall be 

awarded to any Offerer that fails to timely disclose accurate or complete information under this 

section, unless a finding is made that the award of the Procurement Contract to the Offerer is 

necessary to protect public property or public health safety, and the Offerer is the only source 

capable of supplying the required Article of Procurement, as that term is defined in State Finance 

Law §§ 139-j(1)(b) and 139-k(1)(b), within the necessary timeframe.  See State Finance Law 

§139−j(10)(b) and §139−k(3). 

Instructions: 

The Authority must include a disclosure request regarding prior non-responsibility determinations 

in accordance with State Finance Law §139−k in its solicitation of proposals or bid documents or 

specifications or contract documents, as applicable, for procurement contracts.  The attached form 

is to be completed and submitted by the individual or entity seeking to enter into a Procurement 

Contract.  It shall be submitted to the Authority conducting the Governmental Procurement no 

later than when the Offerer submits its proposal. 
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FORM C 

Offerer’s Disclosure of Prior Non-Responsibility Determinations

Name of Individual or Entity Seeking to Enter into the Procurement Contract: 

Address: 

Name and Title of Person Submitting this Form: 

Contract Procurement Number:  

Date: 

1. Has any Governmental Entity made a finding of non-responsibility regarding the individual or
entity seeking to enter into the Procurement Contract in the previous four years?  (Please
circle): No Yes

If yes, please answer the next questions:

2. Was the basis for the finding of non-responsibility due to a violation of State Finance Law
No Yes

3. Was the basis for the finding of non-responsibility due to the intentional provision of false or
incomplete information to a Governmental Entity?  (Please circle) No Yes

4. If you answered yes to any of the above questions, please provide details regarding the finding
of non-responsibility below.

Governmental Entity: 

Date of Finding of Non-Responsibility: 

Basis of Finding of Non-Responsibility: 

(Add additional pages as necessary) 

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC

4 Commercial Street, Rochester, NY 14614

Timothy K. Steed, PE, Principal-In-Charge

07/27/2022
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FORM C (Continued)

5. Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional
provision of false or incomplete information?  (Please circle): No Yes

6. If yes, please provide details below.
Governmental Entity:

Date of Termination or Withholding of Contract:

Basis of Termination or Withholding:

(Add additional pages as necessary) 

Offerer certifies that all information provided to the Erie County Water Authority with respect to 

By: Date:
Signature 

Name: 

Title: 

Signature
07/27/2022

Timothy K. Steed, PE

Principal-In-Charge
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CONTRACT TERMINATION PROVISION 

Instructions: 

A Contract Termination Provision will be included in each procurement contract governed by State 

Finance Law §139−k.  New York State Finance Law §139-k(5) provides that every procurement 

contract award subject to the provisions of State Finance Law §§139−k and 139−j shall contain a 

provision authorizing the governmental entity to terminate the contract in the event that the 

certification is found to be intentionally false or intentionally incomplete.  This statutory contract 

language authorizes, but does not mandate, termination.  “Government Entity” and “procurement 

contract” are defined in State Finance Law §§ 139 j(1) and 139−k(l). 

This required clause will be included in a covered procurement contract. 

A sample of the Termination Provision is included below.  If a contract is terminated in accordance 

with State Finance Law §139−k(5), the Erie County Water Authority, as a governmental entity, is 

required to include a statement in the procurement record describing the basis for any action taken 

under the termination provision. 

Sample Contract Termination Provision 

The Erie County Water Authority, as a governmental entity, reserves the right to terminate this 

contract in the event it is found that the certification filed by the Offerer in accordance with New 

York State Finance Law §139−k was intentionally false or intentionally incomplete.  Upon such 

finding, the Authority may exercise its termination right by providing written notification to the 

Offerer in accordance with the written notification terms of this contract. 
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OFFERER’S STATEMENT REGARDING PREVENTION OF
UNLAWFUL DISCRIMINATORY PRACTICES

The Erie County Water Authority (the “Authority”), as an employer in New York State, is subject 
to the Human Rights Law, codified as Executive Law §290, et. seq., and Labor Law §201-g.  The 
Authority seeks to provide a work environment that is free from unlawful discriminatory practices 
as they are defined in Executive Law §296, as well as from inappropriate harassing conduct even 
if not deemed unlawful, to its employees, contractors, subcontractors, vendors, consultants, and 
any other person providing services on Authority premises.  Pursuant to the Human Rights Law, 
it shall be unlawful to discriminate against an individual, or to subject an individual to harassment, 
due to age, race, creed, color, national origin, sexual orientation, gender identity or expression, 
military status, sex, disability, predisposing genetic characteristics, familial status, marital status, 
or status as a victim of domestic violence.  Accordingly, the Authority requires that any Offeror 
of a proposal or bid, agree to sign the following statement regarding unlawful discriminatory 
practices, including, but not limited to sexual harassment, under penalty of perjury.  This statement 
should be provided to the Authority as early as possible in the procurement process, but not later 
than at the time of execution of a contract with the Authority.  Failure to agree to sign the statement 
may result in the Authority deeming the bid or proposal withdrawn by the Offerer. 

Offerer Statement: 

I certify, under penalty of perjury, that the following statements are accurate:

Offerer is aware of its obligations under the Human Rights Law (Executive Law §290, et.
seq.
Offerer complies with the provisions of Executive Law §290, et. seq., including Executive
Law §296, and does not permit unlawful discriminatory practices or harassment based
on an individual’s age, race, creed, color, national origin, sexual orientation, gender
identity or expression, military status, sex, disability, predisposing genetic
characteristics, familial status, marital status, or status as a victim of domestic violence
in its workplace.
Offerer complies with the provisions of Labor Law §201-g, has implemented a written
policy addressing sexual harassment in the workplace which meets the minimum
standards of Labor Law §201-g, and provides annual sexual harassment prevention
training to all of its employees.

By:  Date: 

Name:   

Title:    

Offerer Name:   

Offerer Address:

trainingnggggggngnggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggggg ttttttttttttttttttttttttttttttttto all of its employ
07/27/2022

Timothy K. Steed, PE

Principal-In-Charge

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC

4 Commercial Street, Suite 300, Rochester, NY 14614

Page 41 of 60



 

P:\CONT\P202200235\01 Prof Svc\01-1 Agt\Prof Svc Agt HE-002.docx  

  

 

ERIE COUNTY WATER AUTHORITY 

 

APPENDIX B 

 

FIXED RATES FOR SPECIAL SERVICES 
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APPENDIX B 

 

 

FIXED RATES FOR SPECIAL SERVICES 

 

 

Grade Hourly Billing Rate 

Principal-in-Charge $185.00 

Senior Project Manager $165.00 

Project Engineer $125.00 

Project Surveyor $115.00 

Engineering Designer $105.00 

Engineering Technician $90.00 

Resident Inspector $90.00 

Survey Technician $90.00 

Clerical Support $67.00 

  

  

  

  

  

 

 

Page 43 of 60



 

P:\CONT\P202200235\01 Prof Svc\01-1 Agt\Prof Svc Agt HE-002.docx  

  

 

ERIE COUNTY WATER AUTHORITY 

 

APPENDIX C 

 

INSURANCE REQUIREMENTS 
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APPENDIX C 

 

INSURANCE REQUIREMENTS FOR PROFESSIONAL SERVICES CONTRACT FOR 

CONSULTING ENGINEERING SERVICES 

 

CONTRACT HE-002 

WILLIAM ST PUMP STATION IMPROVEMENTS 

 

ECWA Project No. 202200235 

 

Insurance specs:  

 

The following minimum insurance requirements shall apply to vendors providing services to the 

Erie County Water Authority (the Authority).  If a service or project, in the opinion of the 

Authority, represents an unusual or exceptional risk, the Authority may establish additional 

insurance requirements for that service or project. All insurance required herein shall be obtained 

at the sole cost and expense of the contractor, including deductibles and self-insured retentions, 

and shall be in full force and effect on the contract commencement date and for the lifetime use of 

vendors “Product” and/or applicable statute of limitation. These requirements include but are not 

limited to the minimum insurance requirements. 

 

Insurance Requirements: 

 

a. Workers Compensation: 

                 Part 1: Workers Compensation: Statutory 

                 Part 2: Employers Liability: $1,000,000.  

Note: If New York State domiciled employees are used, coverage to be New York 

Statutory for both Parts 1 and 2 

 

b. New York Disability Benefits Liability: Statutory coverage if New York State 

domiciled employees are used. 

 

c. Commercial General Liability: 

·        $2,000,000. General Aggregate 

·        $2,000,000. Products/Completed Operations Aggregate 

·        $1,000,000. Each Occurrence 

·        $1,000,000. Personal Injury/Advertising Liability 

·         Per Project/Job Aggregate Limit Required  

·        Erie County Water Authority to be scheduled as an Additional Insured for both on-

going and completed operations (attach Additional Insured endorsement to Certificate 

of Insurance) 

·        Insurance to be primary and non-contributory 

 

d. Automobile Liability: 

·        $1,000,000. Each Accident 

·        Erie County Water Authority to be scheduled as an Additional Insured. 
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e. Umbrella Liability: 

·        $5,000,000. Each Occurrence 

·        $5,000,000. Aggregate 

·        Per Project/Job Aggregate Limit Required  

·        Erie County Water Authority to be scheduled as an Additional Insured 

 

f. Professional Liability: 

·        $2,000,000. Per Claim  

·        $2,000,000. Aggregate 

 

Certificates of Insurance to be provided to the Authority prior to start of work as follows: 

 

ACORD 25 including copy of Additional Insured Endorsement  

Note: If coverage provided for NYS domiciled employees require Forms C 105.2 and DB 120.1 

for Workers Compensation and NYS DBL. 

 

Certificates of Insurance, on forms approved by the New York State Department of Insurance, 

must be submitted to the Authority prior to the award of contract. Renewals of Certificates of 

Insurance, on forms approved by the New York State Department of Insurance, must be received 

by the Authority 30 days prior to the expiration of the insurance policy period.  

 

Certificates of Insurance and renewals, on forms approved by the New York State Department of 

Insurance, must be submitted to the Authority prior to the award of contract.  Each insurance 

carrier issuing a Certificate of Insurance shall be rated by A. M. Best no lower than “A-” with a 

Financial Strength Code (FSC) of at least VII. The  professional service provider shall name the 

Authority, its officers, agents and employees as additional insured on a Primary and Non-

Contributory Basis, including a Waiver of Subrogation endorsement (form CG 20 26 11 85 or 

equivalent), on all applicable liability policies. Any liability coverage on a “claims made” basis 

should be designated as such on the Certificate of Insurance. Such insurance shall continue through 

the term of this Agreement and vendor shall purchase at his sole expense either 1) an Extended 

Reporting Endorsement (also, known as Tail Coverage); or 2) Prior Acts Coverage from new 

insurer with a retroactive date back to the date of, or prior to, the inception of this Agreement; or 

3) demonstrate  through Certificates of Insurance that vendor has Maintained continuous coverage 

with the same or original insurer. Coverage provided under items; 1), 2), or 3) will continue as 

long as the law allows. 

 

To avoid confusion with similar insurance company names and to properly identify the insurance 

company, please make sure that the insurer’s National Association of Insurance Commissioners 

(N.A.I.C.) identifying number or A. M. Best identifying number appears on the Certificate of 

Insurance. Also, at the top of the Certificate of Insurance, please list the project number.  

 

Acceptance of a Certificate of Insurance and/or approval by the Authority shall not be construed 

to relieve the outside vendor of any obligations, responsibilities or liabilities 

Certificates of Insurance should be e-mailed to mmusarra@ecwa.org  or mailed to Ms. Molly Jo 

Musarra, Claim Representative/Risk Manager Erie County Water Authority, 295 Main Street – 

Room 350, Buffalo, New York 14203-2494, or If you have any questions you can contact Ms. 

Musarra by e-mail or phone (716) 849-8465.  
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ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT 

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)

ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

9/28/2022

(207) 354-0065 1060 (570) 265-2033

24082

Hunt Engineers Architects Land Surveyors & Landscape 
Architect DPC
dba Hunt Engineers Architects & Land Surveyors PC
100 Hunt Center
Horseheads, NY 14845-1019

44393
24074

A 2,000,000

X X BZS55128559 1/1/2022 1/1/2023 2,000,000
XCU; Cont Liab 15,000
BP0497-Waiver 2,000,000

4,000,000
4,000,000

Liab Ext BP7996
1,000,000B

X X BAW55128559 1/1/2022 1/1/2023

Auto Ext AC8502
10,000,000C

X X USO55128559 1/1/2022 1/1/2023 10,000,000
0

A
X XWS55128559 1/1/2022 1/1/2023 1,000,000

N 1,000,000
1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
ECWA Project No. 202200235
Erie County Water Authority, its officers, agents and employees are noted as Additional Insured for General Liability per form BP7996 for ongoing operations 
and per form BP1402 for completed operations on a primary and non-contributory basis and as Additional Insured for Automobile Liability per form AC8502 
on a primary and non-contributory basis if required by written contract agreed to prior to a loss and allowed by law, subject to policy terms, conditions, 
limitations and exclusions.  Umbrella Liability is excess of and follows the underlying General and Automobile Liability, the general aggregate limit applies on  
a per project/job aggregate basis following the same provisions in the underlying General Liability on a primary and non-contributory basis and Additional  
Insured follows the underlying General and Automobile Liability if required by written contract agreed to prior to a loss and allowed by law, subject to policy  
SEE ATTACHED ACORD 101

Erie County Water Authority
295 Main Street, Room 350
Buffalo, NY 14203

HUNTENG-01 JODY

Henry Dunn Insurance
317 Main Street
Towanda, PA 18848

Jody Winston

jody.winston@henrydunn.com

Ohio Security Insurance Company
West American Insurance Company
Ohio Casualty Insurance Company

Waiver CU6495
X

X
X

X
X

X

X

X

X

X

APPROVED/MJM
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FORM NUMBER:

EFFECTIVE DATE:

The ACORD name and logo are registered marks of ACORD

ADDITIONAL REMARKS

ADDITIONAL REMARKS SCHEDULE

FORM TITLE:

Page           of

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,

ACORD 101 (2008/01)

AGENCY CUSTOMER ID:
LOC #:

AGENCY NAMED INSURED

POLICY NUMBER

CARRIER NAIC CODE

© 2008 ACORD CORPORATION.  All rights reserved.

Henry Dunn Insurance

HUNTENG-01

SEE PAGE 1

1

SEE PAGE 1

ACORD 25 Certificate of Liability Insurance

1

SEE P 1

Hunt Engineers Architects Land Surveyors & Landscape Architect DPC
dba Hunt Engineers Architects & Land Surveyors PC
100 Hunt Center
Horseheads, NY 14845-1019

SEE PAGE 1

JODY

1

Description of Operations/Locations/Vehicles:
terms, conditions, limitations and exclusions.  Waivers of Transfer of Rights of Recovery Against Others are included for the General 
Liability, Automobile Liability, Workers Compensation & Employers Liability and the Umbrella Liability if required by written contract 
agreed to prior to a loss and allowed by law, subject to policy terms, conditions, limitations and exclusions.  30 days notice of the 
insurer's cancellation or non-renewal except for 10 days notice for non-payment of premium is provided and delivered in accordance 
with the policy provisions.
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Fenner & Esler
467 Kinderkamack Road
P. O. Box 60
Oradell NJ 07649-0060

Timothy P Esler, CPCU
(201)262-1200 (201)262-7810

certs@fenner-esler.com

HUNT Engineers, Architects and Land Surveyors, D.P.C.
100 Hunt Center
Airport Corporate Park
Horseheads NY 14845-1019

Beazley Insurance Company 37540

Master 21-22

A Professional Liability & V100D6211501 11/4/2021 11/4/2022 Per Claim Limit $2,000,000

Contractors Pollution Liability FULL PRIOR ACTS Aggregate Limit $6,000,000

RE: ECWA Project No. 202200235

Erie County Water Authority
295 Main Street
Room 350
Buffalo, NY  14203

Timothy Esler/JEAN

The ACORD name and logo are registered marks of ACORD

CERTIFICATE HOLDER

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED

EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO

ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSD
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

OTHER:

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INS025  (201401)
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ERIE COUNTY WATER AUTHORITY 

 

APPENDIX D 

 

ADDENDUM AGREEMENT 
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APPENDIX D 

 
[THIS FORM IS INTENDED TO BE USED AS AN EXHIBIT OR ADDENDUM TO ANY 

SUBCONTRACT—IT SHOULD NOT BE USED BY ITSELF AS A SOLE CONTRACT DOCUMENT]  
 

ADDENDUM AGREEMENT 

 

This Addendum to the Agreement (“Addendum Agreement”) between [ Insert name of 

Upstream Contractor or Upstream Subcontractor] (hereinafter referenced as “Contractor”) 

and [Insert name of Downstream Subcontractor] (hereinafter referenced as “Subcontractor”) 

is being entered into by the parties for any and all work done for, with, or on behalf of the Erie 

County Water Authority (hereinafter the “Authority”) under the Primary Contract 

No._____________, Project No. __________________ [Insert Project Description]  with 

[Insert name of Contractor], a copy of which may be obtained from [Insert name and 

contract information of the entity].  

 

In accordance with the terms and conditions of the Primary Contract No. _____ entered into with 

the Erie County Water Authority, an ACORD25-Certificate of Liability Insurance and 

ACORD 855 NY-NY Construction Certificate of Liability Addendum shall be provided 

evidencing the following insurance is currently maintained and in force with an insurance carrier 

approved to do business in the State of New York and maintaining an A.M. Best Rating of A- or 

better showing the Authority as Certificate Holder and additional insured. You should share 

these requirements with your current insurance agent, broker or insurance company.   

 

Insurance Requirements 

 

Prior to the commencement of any work designated in any contract or agreement to which this 

Addendum Agreement is attached, and until at least the final completion and acceptance of the 

work under the contract or agreement to which this Addendum Agreement is attached, the 

Subcontractor, at its sole expense, shall maintain the following minimum insurance on its own 

behalf, and furnish to the Authority certificates of insurance evidencing same and reflecting the 

effective date of such coverage as listed below. In no event shall the failure to provide this 

proof, prior to the commencement of the work, be deemed a waiver by the Authority of the 

Subcontractor’s obligation to maintain the insurance set forth herein. The insurance required 

shall not be canceled, not renewed or materially changed after the issuance of the certificate of 

insurance required by this Addendum Agreement. 

 

 

A. Worker’s Compensation, Occupational Disease & Employer’s Liability Insurance: 

 

Worker’s Compensation, Occupational Disease & Employer’s Liability Insurance in 

accordance with the applicable laws and statutes to cover any injuries or illness to 

employees and any other person eligible for compensation, and the liability of the 

employer thereof to any person or organization, as follows: 

 

Worker’s Compensation & Occupational Disease: Statutory 
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Employer’s Liability: $1,000,000 bodily injury by accident or disease, except for work 

work/employers subject to the New York Worker’s Compensation Law, in which this 

insurance shall be unlimited. 

 

All such coverage shall: not contain any exclusion for injuries to sole proprietors, 

partners, members of limited liability companies or executive officers of any corporate 

entity; and provide for a “Waiver of Subrogation” endorsement in favor of the 

Owner/Contractor. 

 

Any Contractor/Subcontractor with a principal place of business located outside of the 

State of New York must include New York under Part 3A of the policy. 

 

B. Commercial General Liability: 

 

Commercial general liability insurance as provided under the ISO Commercial General 

Liability Coverage Form, CG 00 01, or its equivalent, for claims of Bodily Injury, 

Property Damage and Personal and Advertising Injury, with limits of not less than: 

 

Per Occurrence and Personal & Advertising Injury- $1,000,000.00 

General Aggregate & Products/Completed Operations Aggregate- $2,000,000.00 

Fire Damage Legal Liability/Damage to Rented Property- $100,000.00 

Medical Payment (per-person) $5,000.00 

 

The coverage must include the following: 

 

1. Liability assumed by the insured in an “insured contract” as that term is defined in 

the ISO Commercial General Liability Coverage Form, CG 00 01. 

 

2. Products/Completed Operations liability for a period of three years after 

acceptance of the work. 

 

3. A per project aggregate of $ 2,000,000.00. 

 

4. A “Waiver of Subrogation” Endorsement in favor of the Owner/Contractor. 

 

5. Exterior Insulation Finish System (“EFIS”) coverage must be specifically included 

or provided separately where the Contractor/Subcontractor work under this 

Agreement or in any contract or agreement to which this Addendum is attached in 

any way involves EFIS. 

 

6. The coverage shall not include any provision, definition, exclusion or endorsement 

which in any way would serve to eliminate the insurance to any insured or additional 

insured for liability for bodily injury or property damage arising from work 

performed in New York State, for claims made under the  New York Labor Law or 

for claims made by employees, subcontractors and employees of subcontractors 

hired to perform work by any insured or additional insured pursuant to work that is 
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subject to this Addendum Agreement or in any contract or agreement to which this 

Addendum Agreement is attached. 

 

7. The insurance is to be provided through insurers licensed and admitted to do 

business in the State of New York, with an A. M. Best financial rating of A- or 

better, or otherwise specifically approved by the Owner. 

 

The Authority, its officers, directors, partners, representatives, agents and employees 

must be named as Additional Insureds on a primary and non-contributory basis on both 

the ongoing and completed operations coverage required herein utilizing the ISO 

endorsements: CG 2010 04 13 or CG 2038 04 13 (or their equivalent) for ongoing 

operations; and CG 2037 04 13 (or its equivalent) for completed operations. The 

Additional Insured coverage shall contain no special limitation or limitation on the 

scope of the protection afforded to the Additional Insureds. 

 

C. Commercial Automobile Liability Insurance: 

 

Commercial Automobile Liability insurance covering the ownership, maintenance and 

use of all Owned, Non-Owned and Hired Vehicles by the Subcontractor with combined 

Bodily Injury and Property Damage limits including pollution transit coverage of 

$1,000,000.00 per accident. The Authority, its officers, directors, partners, 

representatives, agents and employees must be named as Additional Insureds on a 

primary and non- contributory basis. A “Waiver of Subrogation” in favor of the 

Authority must be included. 

 

D. Commercial Umbrella/Excess Liability Insurance: 

 

Commercial Umbrella/Excess Liability Insurance with limits of $5,000,000.00 per 

occurrence and a $5,000,000.00 aggregate. The Authority, its officers, directors, 

partners, representatives, agents and employees must be named as Additional Insureds 

on a primary and non-contributory basis. A “Waiver of Subrogation” in favor of the 

Authority must be included. 

 

E. Pollution Liability: 

 

Where the Subcontractor is performing work that is subject to this Addendum 

Agreement or to any contract or agreement to which this Addendum Agreement is 

attached, that involves abatement or remediation of hazardous substances or any manner 

of environmental work, pollution liability coverage applicable to the type of 

work/operations being performed in the amount of $5,000,000.00 per occurrence and 

$5,000,000.00 aggregate limit. The Authority, its officers, directors, partners, 

representatives, agents and employees must be named as Additional Insureds on a 

primary and non-contributory basis. A “Waiver of Subrogation” in favor of the 

Authority must be included. 
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F. Builder’s Risk/Installation Floater: 

 

“All Risk” Property Insurance coverage afforded by a Builder’s Risk/Installation 

Floater or its equivalent insuring all materials, equipment and supplies provided by the 

Subcontractor and intended to become a permanent part of the construction, whether 

stored on the premises, away from the project site and/or while in transit, in an amount 

equal to the replacement cost of such materials, equipment and supplies. A “Waiver of 

Subrogation” in favor of the Authority must be included.  

G. Owned and/or Rented Tools or Equipment: 

 

Property insurance covering all owned, rented, leased and/or borrowed tools or 

equipment of the Subcontractor or used by the Subcontractor in connection with the 

work that is subject to this Agreement or to any contract or agreement to which this 

Addendum is attached, in an amount equal to the replacement cost of such tools or 

equipment. A “Waiver of Subrogation” in favor of the Authority must be included. 

 

JOB-SITE SAFETY: 

 

The Authority makes no representation with respect to the physical conditions or safety of the 

Project Site. The Subcontractor shall, at its own expense, protect from injury its employees 

engaged in the performance of the Work. The prevention of accidents to all workers engaged 

in the Subcontractor’s work and others affected by the Subcontractor’s work is the 

responsibility of the Subcontractor. Subcontractor shall comply with all applicable federal, 

state, labor and local laws, regulations and codes concerning safety. 

 

For purposes of this Addendum Agreement, “Project Site” means the entire construction site 

or the various separately identifiable part of the site described in any contract or agreement to 

which the Addendum Agreement is attached, and as described in the Primary Contract with the 

Authority. 

 

WORKERS COMP IMMUNITY WAIVER: 

 

In any and all claims against the Authority by any employee of the Subcontractor, anyone 

directly or indirectly employed by the Subcontractor (including any of the Subcontractor’s 

subcontractors) or anyone for whose acts the Subcontractor may be liable, the indemnification 

obligation shall not be limited by any limitation on the amount or type of damages, 

compensation or benefits payable by or for the Subcontractor under workers’ compensation 

acts, disability benefit acts or other employee benefit acts. 

 

HOLD HARMLESS / INDEMNIFICATION: 

 

To the fullest extent permitted by law, Subcontractor shall defend, indemnify and hold harmless 

the Authority and its heirs, executors, administrators, successors, assigns, affiliates, employees 

and agents (hereinafter referenced as “Owner Indemnitees”) from and against any and all 

actions, claims, liabilities, damages, losses and expenses, including but not limited to bodily 

injury, death and property damage, and reasonable attorney's fees and costs (including those 
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incurred in the defense of any such underlying claim, as well as those incurred in the 

enforcement of this Addendum Agreement and/or in the prosecution of any claim for 

indemnification by Authority) arising out of or resulting from, or alleged to arise out of or result 

from, the Subcontractor’s work (including the work by any of the Subcontractor’s 

subcontractors), except to the extent caused by the negligence or willful misconduct of any 

Owner Indemnitees. 

 

MISCELLANEOUS: 

 

If any term or provision of this Addendum Agreement conflicts with or is otherwise 

inconsistent with any term or provision in the Primary Contract or any prior written agreement 

entered between the parties, the terms and provisions contained herein shall govern and control. 

This Addendum Agreement shall be binding upon and inure to the benefit of the parties hereto 

and their successors and permitted assigns. This Addendum Agreement, its terms and any claims 

arising therefrom, shall be interpreted and construed in accordance with the laws of the State of 

New York. 

 

This Addendum Agreement may be executed via facsimile or email in any number of 

counterparts, all of which taken together shall constitute one and the same agreement. No waiver 

by a party of any breach by the other party of any of the provisions of this Agreement shall be 

deemed a waiver of any preceding or succeeding breach of the same or any other provisions 

hereof. No such waiver shall be effective unless in writing and then only to the extent expressly 

set forth in writing. 

No modification or amendment of this Addendum Agreement shall be effective unless in writing 

and signed by both parties and approved in writing by the Authority. If any term or provision of 

this Addendum Agreement shall to any extent be invalid or unenforceable, the remainder of this 

Addendum Agreement shall not be affected thereby, and each provision of this Addendum 

Agreement shall be valid and enforceable to the fullest extent permitted by law. 

 

 

[ Insert name of Upstream Contractor  [Insert name of Downstream 

or Upstream Subcontractor]  Subcontractor] 

 

 

 

[Insert Name of Representative]   [Insert Name by Representative] 

 

(Print name and title) (Print name and title) 

 

Date: Date: 
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ERIE COUNTY WATER AUTHORITY 

 

APPENDIX E 

 

WILLIAM ST. PUMP STATION SITE OVERVIEW 
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